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ABSTRACT

This report provides an update to the Sodium Bearing Waste (SBW)
Technology Development Roadmap generated a year ago. It outlines progress
made to date and near-term plans for the technology development work
necessary to support processing SBW. In addition, it serves as a transition
document to the Risk Management Plan (RMP) required by the Project per
DOE Order 413.3, “Program and Project Management for the Acquisition of
Capital Assets.” Technical uncertainties have been identified as design basis
elements (DBEs) and captured in a technical baseline database. As the risks are
discovered, assessed, and mitigated, the status of the DBEs in the database will
be updated and tracked to closure.
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SUMMARY

Dispositioning sodium-bearing waste (SBW) at the Idaho National
Engineering and Environmental Laboratory (INEEL) remains a top priority for
the State of Idaho and the Laboratory. This waste exists in liquid form and is
contained in underground stainless steel tanks that do not comply with the
Resource Conservation and Recovery Act (RCRA). Removing this waste from
these tanks and treating it by the end of 2012 remains a commitment in the
Settlement Agreement between the State of Idaho and the Department of Energy.

The previous version of the roadmap outlined key technology development
activities necessary to support treatment of SBW. These are logically grouped
into the following areas: (1) characterization of SBW and glass, (2) melter
material balance and operation, (3) off-gas characterization and treatment, and
(4) secondary waste generation and disposal.

Ideally, each of these areas would be addressed sequentially, since a
change in SBW composition, for example, would alter melter and off-gas
performance. However, due to the expedited schedule for treating SBW, the
technology development efforts are being conducted in parallel. Development
efforts in fiscal year 2001concentrated on the first three areas, with the following
major outcomes:

• Characterization of SBW in one of the four planned 300, 000-gallon storage tanks
(WM-180) was completed.

• Compositional variation studies on 64 glass formulations were conducted to establish
preliminary waste form qualification boundary conditions for feed mixtures.

• Pilot and bench-scale testing was completed during three separate test runs. Although
physical properties of the glass produced have been within acceptable limits, a
significant discovery resulted with formation of a sulfate layer in the melt. This
anomaly was not predicted by the crucible tests being used for waste formulation
development indicating a potential scale-up issue. Waste loading was reduced to 20%
(for WM-180 SBW) and frit formulations adjusted in an attempt to compensate.
Results are pending, but appear favorable.

• Off-gas speciation was evaluated from the pilot runs. Data from these tests has been
collected but final analysis has not been completed. Cesium volatility appears higher
than expected. In laboratory studies, removal efficiencies for both elemental and
oxidized forms of mercury using granular activated carbon have exceeded 99%.
However, the speciation of mercury throughout the off-gas treatment process remains
largely undefined.
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• Cold-crucible induction melter technology being utilized in France and Russia was
studied with favorable preliminary indications.

Technology development activities funded by EM-40 and -50 for the next
three years include (1) continued characterization of the remaining SBW tanks,
(2) continued compositional variation studies for waste form qualification,
(3) melt-rate studies with bench and pilot scale melters, (4) evaluation of cold
crucible induction melter technology, (5) process modeling, and (6) improved
waste loading. Funding levels are projected to increase, but lower-than-
anticipated funding in FY-01 and FY-02, combined with the discoveries,
contributes to increased uncertainty in finalizing the process flowsheet.

As the Project progresses through each critical decision (CD) point
outlined by DOE Order 413.3, “Program and Project Management for the
Acquisition of Capital Assets,” it will be imperative that the technical issues are
sufficiently addressed. The first CD point (CD-0, Approve Mission Need) is
scheduled to occur in the 1st quarter of FY-03. Based on uncertainties to date,
continued focus is required to ensure that these risks are identified and mitigated
before obtaining CD-0 approval.

In addition to the technology development activities completed to date, the
pre-conceptual Project related activities included development of a risk
management plan. In accordance with the requirements of DOE Order 413.3, risk
assessment reports identify the technological risks and uncertainties, as well as
other programmatic risks, that must be addressed to ensure successful Project
completion. Similarly, a primary function of the SBW Technology Development
Roadmap is identification of technical uncertainties and assurance that these
uncertainties are properly managed (scheduled, prioritized, mitigated, etc.).
Therefore, primarily to avoid redundancy, it was deemed appropriate to transition
the database of technical uncertainties in the roadmap over to the risk
management plan. This approach will improve integration of the technology
development activities with the needs and priorities of the construction Project
planned for dispositioning SBW. It is also consistent with the planned
deployment of technologies in support of plant design, construction, and
operation.

In summary, this Roadmap update is limited in scope to statusing activities
outlined in last year’s Roadmap, identifying pending high-risk items, and
establishing a transition to the risk management plan.
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Pre-Decisional Sodium Bearing Waste Technology
Development Roadmap FY-01 Update

1. INTRODUCTION AND BACKGROUND

The INEEL has approximately one million gallons of sodium bearing waste (SBW) requiring
treatment. Historically, SBW has been blended with high-level raffinate from nuclear fuel reprocessing
and has been calcined. More recently, a revised high-temperature flowsheet was developed, and SBW
was successfully calcined without blending. However, for a number of varied reasons, the Department of
Energy (DOE) is re-evaluating this treatment methodology and has drafted an Environmental Impact
Statement that has identified alternatives for treatment of SBW. One such alternative is direct
vitrification. At the direction of DOE, the technology development efforts over the past year have
concentrated on this technology.

To guide technology development for treatment of SBW, roadmapping was employed and a report
issued a year ago (Olson, Murphy, and Perry 2000). The Roadmap was used during the last year to guide
the technology development activities. Section 2.0 discusses the progress made to date and additional
uncertainties identified.

As required by DOE Order 413.3, “Program and Project Management for the Acquisition of
Capital Assets,” the Project has developed a risk management plan (RMP). The RMP serves essentially
the same function as the roadmap by identifying the technological risks and management thereof.
Consequently, this update to the roadmap is abbreviated and serves primarily as a transition document to
the RMP.

DOE Order 413.3 outlines critical decision (CD) points for large capital projects. Achieving
approval at each CD point is necessary for the project to remain viable. The “Office of Environmental
Management Project Definition Rating Index Manual” (EM-PDRI) identifies those items considered
important for each CD point and scores each project according to established criteria. Of particular
importance to the SBW Vitrification Project is the upcoming approval at CD-0 (Approve Mission Need).
The technical criteria, in order of priority, are alternative analysis, systems engineering, technology needs
identified and demonstrated, functional requirements, design basis, and waste acceptance. The rating
index requires a relative high maturity level and progression in the area of technologies being applied to
the project.



2. ROADMAP PROGRESS REPORT

Last year’s Roadmap was used as a guide to focus the technology development activities. It
identified three possible paths for treating SBW: (1) direct vitrification, (2) solvent extraction, and
(3) cesium ion exchange. At the beginning of FY-01, DOE directed that the technology development
efforts focus on direct vitrification. Previous technology development efforts had primarily focused on
cesium ion exchange with grouted waste to the Waste Isolation Pilot Plant (WIPP). This transition has
forced a steep learning curve at INEEL regarding vitrification. This redirection has been supported
significantly by other national and university laboratories and other DOE sites where vitrification
technology is considerably advanced.

The FY-01 Roadmap identified several uncertainties (67) that have subsequently been prioritized.
In addition, new uncertainties have been added based on knowledge gained (e.g. through discoveries)
during the year. These uncertainties have been mapped to design basis elements (DBEs) and are contained
in a technical baseline database for tracking purposes (Taylor, Barnes, and Lauerhass 2001).

The highest priority tasks, the progress made to date, and the plans for future resolution are
summarized in Table 1 below. The Priority 1 items are those judged to impact process feasibility and the
basic facility design and footprint. Out-year plans are contained in Detailed Work Plans (DWPs) for the
next three fiscal years. The Priority 1 DBEs are grouped according to the following categories:

• Characterization of SBW and glass

• Melter material balance and operation

• Off-gas characterization and treatment

• Secondary waste generation and disposal

Table 1. Listing of High Priority Design Basis Elements, Status and Plans.

Design Basis Element Status – FY-01 Plans – DWP ‘02-‘04

Characterization of SBW and glass
Total volume and
composite SBW feed
composition

Sampled and completed analysis of WM-
180 – one of four planned SBW tanks

Sample remaining tanks
following evaporation

Representativeness of cold
simulants in melter tests

Glass from simulants was compared to
glass from hot waste (WM-180) to
validate simulant composition and
behavior. Off-gas consistency was not
evaluated.

Develop cold simulants for
remaining tanks

Composition envelope for
acceptable glass feed

Preliminary Compositional Variation
Studies (CVS) were completed.

Continue CVS analysis

Iodine-129 concentration
in SBW feed

I-129 is expected to be sufficiently low,
but if not, could cause secondary waste
disposal issues. Further characterization
of SBW tanks required.

Analyze remaining tanks
for I-129



Design Basis Element Status – FY-01 Plans – DWP ‘02-‘04

Characterization of SBW and glass (continued)
Noble metals
concentration in SBW feed

WM-180 characterized. Remaining SBW
tanks require characterization.

Sample remaining tanks
for noble metals following
evaporation. Evaluate
formulations and
alternative melter
technologies (e.g. bottom
drain to avoid
accumulation).

Waste loading in glass Pilot studies generated unexpected sulfate
layer in melt at original waste loading.
Pilot scale tests at new waste loading
(20%) not yet completed. Sulfate layer
formation appears to be controlling factor
for glass.

Evaluate alternative
formulations and melter
technologies to increase
waste loading

Melter material balance and operation
Speciation and partitioning
of sulfate in melter

Pilot studies tested one glass formulation.
May affect off-gas partitioning. Results
being analyzed.

Conduct pilot tests

Partition factors for feed
species in melter

One pilot study and some laboratory
studies completed, but final analysis
remains. Not all species of concern
evaluated (e.g. Hg). Scale-up issues
emerging.

Conduct additional
laboratory and pilot tests.

Safe Handling of melter
feed during abnormal
shutdown

None in FY-01– previous fire/explosion
concern raised with calcination from
mixing sugar (reductant) and SBW –
nitrated organics

Evaluate direct reductant
feed to melter/alternative
melter technology.
Conduct preliminary
safety analysis.

Disposition/Handling of
noble metals in melter

Calculations indicate minimal
accumulation with SBW

Analyze remaining tanks
for noble metals

Off-gas characterization and treatment
Solids scrubbing efficiency
in acid venturi scrubber

ASPEN model completed but not
validated during pilot runs.

Deferred to FY-03

Partitioning of acid gases
and Hg during
quench/scrubbing
operations

Pilot test completed, but analysis remains
to confirm ASPEN model. Hg partitioning
only tested in laboratory with uncertain
results.

Deferred to FY-03

Effects of other species on
Hg polishing effectiveness
of GAC

Hg partitioning evaluated in laboratory
tests with uncertain results.

Deferred to FY-03

Will facility comply with
MACT

Current baseline assumes MACT
compliance.

None



Design Basis Element Status – FY-01 Plans – DWP ‘02-‘04

Secondary Waste generation and disposal
GAC TCLP performance Calculations indicate Hg (as HgCl2) may

leach above TCLP.
Deferred to FY-04

Disposal requirements for
mercury-containing
secondary wastes

“Demonstration of equivalency waiver”
may be required for disposal.

Deferred to FY-04

Should Sr-90 be extracted
from the scrubber
blowdown

Baseline assumption assumes no removal
required.

None

Analysis of the above table reveals that the Priority 1 elements have increased during the past year,
largely attributable to discoveries associated with sulfate and mercury. Resolution of these key issues is
required before a process flowsheet can be finalized. Also note that a number of the priority 1 elements
have been deferred beyond CD-0 (Approve Mission Need). Although this may be acceptable for
obtaining CD-0 approval in FY-03, continued focus will be required to ensure these elements are
addressed prior to Title 1 design in FY-05 (CD-1 – Approve Preliminary Baseline Range). Of the 17
Priority 1 DBEs identified above, 135 lower-priority DBEs are also contained in the technical baseline
database. Each of these will go through the risk screening and mitigation process outlined in the RMP.
Some of these will be accepted as is, but the majority will require some type of action to resolve.

Appendix A shows the detailed EM-40 or -50 funded activities contained in the DWP for FY-02
through FY-04. (Note: EM-50 tasks are only shown through FY-02.) Of particular concern is the limited
number of bench and pilot plant studies planned before CD-0. To date, these studies, conducted at
Clemson University and Pacific Northwest National Laboratory, have been instrumental in identifying
potential issues. With only bench-scale testing currently scoped in FY-02, the potential for scale-up issues
remains. Although these uncertainties are thought to be solvable through additional testing, resolution
prior to CD-0 may not be supported. In the interim, the Project is typically forced to make conservative
assumptions relative to equipment and process needs that tend to increase project cost estimates.

Although not clear from the schedule, the tasks associated with HM125, Pilot Melter Procurement
and Testing, are for a cold-crucible induction melter (CCIM), not the baseline joule-heated melter.
Increasing the INEEL (and DOE complex) knowledge base of this melter technology was deemed
important relative to alternative analysis in preparation for CD-0. Furthermore, due to potential scale-up
issues identified, deployment of a larger scale joule-heated melter either to the INEEL or in support of the
INEEL is planned, but will not be on line for several years (about 2012).

As shown by Figure 1, the funding profile for technology development work is shown to increase
throughout the DWP planning horizon. Not shown is the funding reduction in FY-01 from $8.2M
to $6.4M. This reduction has been compensated by increased funding in FY-02 relative to last year’s
roadmap estimate of $2.8M. However, with the discoveries that occurred in FY-01, finalizing the process
flowsheet prior to CD-0 remains uncertain. It is anticipated that the increased funding in FY-03/04,
provided it is retained, will be essential to resolve key issues such as sulfate layer accumulation, scale-up
issues, and mercury speciation prior to CD-1, which is estimated to occur in FY-05.
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Figure 1. SBW Technology Development Projected Funding Profile.

Appendix B provides the planning schedule for the SBW Vitrification Project. The schedule
illustrates, at a high-level, the technology development tasks funded by EM-40 to support the critical
decision points in the Project. As mentioned above, currently scoped activities will not allow verification
of the process flowsheets until CD-1. The Risk Assessment Reports, not shown specifically on the
schedule, but included under the Pre-conceptual Project Management activity, will be completed prior to
CD-0. This document will reflect the status of the technical uncertainties for the Project at that point in
time. The various CD review teams and officials will then assess the viability to proceed based upon the
perceived risks and mitigation plans. Also note that the schedule does not identify significant technology
development activities in support of the project during the construction phase and beyond.  Additional
operating funds will be sought during these phases to ensure pilot plant operation can be used to support
the project and subsequent operations.



3. TRANSITION TO RISK MANAGEMENT PLAN

A primary function of roadmapping is identification and management of technical risk. Likewise,
the Risk Management Plan (RMP), although broader in scope, has the same function. The four major
phases of roadmapping – (1) initiation, (2) needs assessment, (3) response development, and
(4) implementation – are effectively addressed by the RMP. This is illustrated by comparing
Figure 2, Roadmapping Process and Products Diagram, (EM S&T Roadmappping 2000) with Figure 3,
Work Breakdown Structure for the RMP (Bryan 2001).



Figure 2. Roadmapping Process and Products Diagram (as provided in the EM-50 Draft Guidance).
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Figure 3. Risk Management Plan WBS.

It is clear from comparison of these two figures that following the outline of the RMP will ensure
the intent of roadmapping is upheld.

To further illustrate this, it is important to understand how the RMP plan fits into the overall
framework of the Construction Project. Figure 4 and 5 below illustrates how the RMP and associated
documents will be addressed during each critical decision stage of the Project (Bryan 2001). The Project
is currently in the pre-conceptual phase with CD-0 planned in FY-03.

Project-Specific Expectations for End of Project Phase
Risk Management

Documentation Pre-Conceptual

(CD-0)

Conceptual
Design (CD-1)

Preliminary
Design (CD-2)

Final Design

(CD-3)

As-Built

(CD-4)

Risk Management
Plan

Issued Issued (updated
if necessary)

Issued (updated
if necessary)

Issued (updated
if necessary)

Issued (updated
if necessary)

Risk Screening
Checklist

Complete NA NA NA NA

Risk Item Log Established;
populated with
identified risks

Established;
populated with
identified risks

Established;
populated with
identified risks

Established;
populated with
identified risks

Established;
populated with
identified risks



Project-Specific Expectations for End of Project Phase
Risk Management

Documentation Pre-Conceptual

(CD-0)

Conceptual
Design (CD-1)

Preliminary
Design (CD-2)

Final Design

(CD-3)

As-Built

(CD-4)

Risk Identification
and Response Plan
Forms

Complete for
identified risks;
quantified with
conceptual
response plan
(i.e., mitigation
strategy)
defined; rough
order of
magnitude cost
& schedule
impacts
(implementation
& residual risk)
identified

Complete and
updated for
identified risks;
quantified with
preliminary
response plan
(i.e., mitigation
strategy)
defined and
integrated into
project
schedule;
preliminary cost
& schedule
impacts
(implementation
& residual risk)
estimated

Complete and
updated for
identified risks;
quantified with
detailed
response plan
(i.e., mitigation
strategy)
defined and
integrated into
project
schedule;
detailed cost &
schedule
impacts
(implementation
& residual risk)
estimated

Complete and
updated for
identified risks;
quantified with
detailed
response plan
(i.e., mitigation
strategy)
defined and
integrated into
project
schedule;
detailed cost &
schedule
impacts
(implementation
& residual risk)
estimated

Complete and
updated for
identified risks;
quantified with
detailed
response plan
(i.e., mitigation
strategy)
defined and
integrated into
project
schedule;
detailed cost &
schedule
impacts
(implementation
& residual risk)
estimated

Risk Response
Plan Action
Tracking System

Concept defined Established and
populated with
response plan
actions

Established and
populated with
response plan
actions
(updated)

Established and
populated with
response plan
actions
(updated)

Established and
populated with
response plan
actions
(updated)

Risk Assessment
Reports (RARs)

Conceptual
RAR complete –
risks address
high-level
functions &
requirements,
programmatic/
cost/schedule
issues. ROM
T&PRA
contingency
calculated and
added into
project cost
estimate.

Preliminary RAR
complete – risks
include previous
risks (updated)
plus new
programmatic,
cost, and
schedule risks
and technical
risks to the
facility (i.e.,
subproject)
level. T&PRA
contingency
calculated and
added into
project cost
estimate.

RAR complete –
risks include
previous risks
(updated) plus
new
programmatic,
cost, and
schedule risks
and technical
risks to the
system level.
T&PRA
contingency
calculated and
added into
project cost
estimate.

RAR complete –
risks include
previous risks
(updated) plus
new
programmatic,
cost, and
schedule risks
and technical
risks to the
component
level. T&PRA
contingency
calculated and
added into
project cost
estimate.

RAR complete –
risks include
previous risks
(updated) plus
new
programmatic,
cost, and
schedule risks
and all identified
technical risks.
T&PRA
contingency
calculated and
added into
project cost
estimate.

Figure 4. Risk Management Plan Documents Relative to Project Phase.



Figure 5. Risk Management Process Relative to Project Phase.

The charts above illustrate how the technical (as well as programmatic) risks of the Project will be
addressed as the Project progresses through each critical decision point.

Pertinent to the technical risks will be generation of the Risk Assessment Reports just prior to
CD-0. At CD-0, while it is known that technical risks will remain unresolved, the key to approval is
identifying and developing mitigation plans for resolution.

A companion document to this roadmap update is the INEEL SBW Vitrification Process (Taylor,
Barnes, and Lauerhass 2001). This key document provides the baseline flowsheet for SBW treatment.
Furthermore, it contains a listing of the DBEs contained in the technical baseline database and therefore,
these are not repeated in this document. Consistent with the roadmap, a transition to managing technical
risks under the RMP is supported.



4. CONCLUSIONS

Based on analysis of the progress made in technology development and the progression toward
design of a facility for processing SBW, the following conclusions relative to roadmapping are drawn:

• Considerable progress is being made in characterizing waste and resultant glass.

• Melter bench and pilot testing have effectively utilized expertise available. These tests and related
studies have been effective at establishing a baseline flowsheet.

• Discoveries such as formation of a sulfate layer in the melt are forcing reduction in anticipated
waste loadings and/or waste formulation changes.

• Further pilot testing to address identified issues remains paramount.

• Transition from the roadmap to the Risk Management Plan should ensure technical risks continue
to be identified, tracked and resolved.

• Progressing to CD-0 with current uncertainties requires continued focus.

• Task identification prior to CD-1 currently appears adequate provided (1) identified funding is
retained, and (2) additional discoveries are not uncovered during subsequent testing.

• Utilization of pilot melters across the complex is noteworthy. However, scale-up issues remain.
Larger scale melters exist in the complex and redeployment either to INEEL or in support of
INEEL should be pursued to address the unique SBW waste type.

• The potential advantages of cold-crucible induction melter technology warrant continued focus.



5. REFERENCES

Bryan, Jeffrey D, September 6, 2001, “Risk Management Plan for the Idaho Waste Vitrification Facilities
Project,” PLN-909.

DOE Order 413.3, October 13, 2000, “Program and Project Management for the Acquisition of Capital
Assets,” U.S. Department of Energy.

EM-PDRI, February 2001, “Office of Environmental Management Project Definition Rating Index (EM-
PDRI) Manual,” U.S. Department of Energy, Office of Environmental Management.

EM-S&T Roadmapping, Draft B, 2000,  “Applying Science and Technology Roadmapping in
Environmental Management,” U.S. Department of Energy, Office of Environmental Management.

Olson, Arlin, James Murphy, and Keith Perry, September 28, 2000, Pre-Decisional Sodium Bearing
Waste Technology Development Roadmap, INEEL/EXT-2000-01299.

Taylor, Dean, Charles Barnes, and Lance Lauerhass, September 2001, INEEL SBW Vitrification Process,
INEEL/EXT-01-01139.



Appendix A

Bechtel BWXT Idaho, LLC
PBS-102 Idaho Waste Vitrification Technology Development

Work Package Schedules



25
S

E
P

01
 1

4:
57

B
ec

h
te

l B
W

X
T

 Id
ah

o
, L

L
C

P
B

S
-1

02
 ID

A
H

O
 W

A
S

T
E

 V
IT

R
IF

IC
A

T
IO

N
T

ec
h

n
o

lo
g

y 
D

ev
el

o
p

m
en

t 
W

o
rk

 P
ac

ka
g

e 
S

ch
ed

u
le

s 
(E

M
-4

0)

S
he

et
 1

 o
f 8

A
ct

iv
ity

D
es

cr
ip

tio
n

E
ar

ly
S

ta
rt

E
ar

ly
Fi

ni
sh

V
  C

.1
.0

6.
02

.0
3.

05
  C

on
ce

pt
ua

l D
es

ig
n 

Fl
ow

 S
he

et
s

C
.1

.0
6.

02
.0

3.
05

.0
1 

 A
pp

lie
d 

Te
ch

no
lo

gy
 M

an
ag

em
en

t

C
oo

rd
in

at
io

n 
of

 T
B

A
's

 (m
ee

tin
gs

, u
pd

at
in

g,
 c

01
O

C
T

01
23

S
E

P
02

D
W

P
 c

ha
ng

e 
of

 s
co

pe
 (B

C
)

01
O

C
T

01
23

S
E

P
02

C
oo

rd
in

at
io

n 
of

 D
W

P
's

01
O

C
T

01
23

S
E

P
02

C
on

tro
l A

cc
ou

nt
 M

on
th

ly
 R

ep
or

ts
01

O
C

T
01

23
S

E
P

02
A

dm
in

is
tra

tiv
e 

S
up

po
rt

01
O

C
T

01
23

S
E

P
02

T
ra

in
in

g 
R

eq
ui

re
m

en
ts

01
O

C
T

01
23

S
E

P
02

R
ec

or
ds

 M
an

ag
em

en
t

01
O

C
T

01
23

S
E

P
02

M
an

ag
em

en
t a

nd
 T

ec
h 

A
dm

in
is

tra
tio

n
01

O
C

T
01

23
S

E
P

02
H

LW
 S

B
W

 R
oa

dm
ap

 M
ai

nt
en

an
ce

01
O

C
T

01
23

S
E

P
02

P
la

nn
in

g 
th

e 
de

ve
lo

pm
en

t o
f D

W
P

's
01

M
A

Y
02

*
30

M
A

Y
02

D
ev

el
op

m
en

t o
f D

W
P

's
03

JU
N

02
26

S
E

P
02

D
ev

el
op

m
en

t o
f T

B
A

's
01

JU
L0

2
26

S
E

P
02

C
.1

.0
6.

02
.0

3.
05

.0
2 

 C
ha

ra
ct

er
iz

at
io

n 
of

 S
B

W
 L

iq
ui

d 
 S

us
pe

nd
ed

 S
ol

id
s

H
M

15
0 

 S
am

pl
e/

A
na

ly
ze

 S
B

W
 T

an
k 

(W
M

-1
88

)
S

am
pl

e 
3r

d 
S

B
W

 ta
nk

 (W
M

-1
88

)
01

N
O

V
01

*
15

N
O

V
01

A
na

ly
ze

 3
rd

 S
B

W
 ta

nk
 s

am
pl

e
01

N
O

V
01

04
F

E
B

02
R

ev
ie

w
 a

nd
 m

od
el

 3
rd

 S
B

W
 ta

nk
 d

at
a

07
JA

N
02

04
F

E
B

02
P

re
pa

re
 &

 e
va

lu
at

e 
3r

d 
S

B
W

 ta
nk

 s
im

ul
an

t
05

F
E

B
02

03
A

P
R

02
R

ep
or

t f
or

 3
rd

 S
B

W
 ta

nk
04

A
P

R
02

07
M

A
Y

02
Is

su
e 

F
in

al
 R

ep
or

t o
n 

S
B

W
 T

an
k 

(W
M

-1
88

)
03

JU
N

02
*

H
M

15
2 

 S
am

pl
e/

A
na

ly
ze

 S
B

W
 T

an
k 

(W
M

-1
89

)
S

am
pl

e 
4t

h 
S

B
W

 ta
nk

 (W
M

-1
89

)
04

D
E

C
01

17
D

E
C

01
A

na
ly

ze
 4

th
 S

B
W

 ta
nk

 s
am

pl
e

04
D

E
C

01
05

M
A

R
02

P
re

pa
re

 &
 e

va
lu

at
e 

4t
h 

S
B

W
 ta

nk
 s

im
ul

an
t

04
F

E
B

02
04

A
P

R
02

R
ev

ie
w

 a
nd

 m
od

el
 4

th
 S

B
W

 ta
nk

 d
at

a
06

M
A

R
02

04
A

P
R

02
R

ep
or

t f
or

 4
th

 S
B

W
 ta

nk
08

A
P

R
02

06
M

A
Y

02
S

co
pe

 a
nd

 p
re

pa
re

 o
th

er
 s

im
ul

an
ts

08
M

A
Y

02
26

S
E

P
02

Is
su

e 
F

in
al

 R
ep

or
t o

n 
S

B
W

 T
an

k 
(W

M
-1

89
)

01
A

U
G

02
*

H
M

15
4 

 A
dm

in
is

tr
at

io
n 

&
 M

an
ag

em
en

t
W

or
k 

P
ac

ka
ge

 M
an

ag
em

en
t

01
O

C
T

01
23

S
E

P
02

T
ra

in
in

g
01

O
C

T
01

23
S

E
P

02
M

is
c.

 S
up

pl
ie

s 
an

d 
M

at
er

ia
ls

01
O

C
T

01
23

S
E

P
02

M
an

ag
em

en
t a

nd
/o

r T
ec

h 
Le

ad
01

O
C

T
01

23
S

E
P

02
D

W
P

 D
ev

el
op

m
en

t
15

M
A

Y
02

*
23

S
E

P
02

C
.1

.0
6.

02
.0

3.
05

.0
4 

 G
la

ss
 F

or
m

ul
at

io
n&

 C
ru

ci
bl

e 
Te

st
s

H
M

10
0 

 M
el

t R
at

e 
R

ed
ox

P
re

pa
re

 T
es

t P
la

ns
01

O
C

T
01

08
N

O
V

01
R

S
M

3 
- P

re
pa

re
 T

es
t P

la
n

01
O

C
T

01
14

N
O

V
01

R
S

M
3 

- P
re

-r
un

 a
ct

iv
iti

es
01

O
C

T
01

03
JA

N
02

S
04

 E
va

lu
at

io
n 

- B
eh

av
io

r C
ha

ra
ct

er
iz

at
io

n
12

N
O

V
01

03
JA

N
02

S
04

 E
va

lu
at

io
n 

- D
et

ec
tio

n
07

JA
N

02
18

F
E

B
02

FY
02

FY
03

FY
04

FY
05

C
oo

rd
in

at
io

n 
of

 T
B

A
's

 (m
ee

tin
gs

, u
pd

at
in

g,
 c

D
W

P
 c

ha
ng

e 
of

 s
co

pe
 (B

C
)

C
oo

rd
in

at
io

n 
of

 D
W

P
's

C
on

tro
l A

cc
ou

nt
 M

on
th

ly
 R

ep
or

ts
A

dm
in

is
tra

tiv
e 

S
up

po
rt

T
ra

in
in

g 
R

eq
ui

re
m

en
ts

R
ec

or
ds

 M
an

ag
em

en
t

M
an

ag
em

en
t a

nd
 T

ec
h 

A
dm

in
is

tra
tio

n
H

LW
 S

B
W

 R
oa

dm
ap

 M
ai

nt
en

an
ce

P
la

nn
in

g 
th

e 
de

ve
lo

pm
en

t o
f D

W
P

's
D

ev
el

op
m

en
t o

f D
W

P
's

D
ev

el
op

m
en

t o
f T

B
A

's

S
am

pl
e 

3r
d 

S
B

W
 ta

nk
 (W

M
-1

88
)

A
na

ly
ze

 3
rd

 S
B

W
 ta

nk
 s

am
pl

e
R

ev
ie

w
 a

nd
 m

od
el

 3
rd

 S
B

W
 ta

nk
 d

at
a

P
re

pa
re

 &
 e

va
lu

at
e 

3r
d 

S
B

W
 ta

nk
 s

im
ul

an
t

R
ep

or
t f

or
 3

rd
 S

B
W

 ta
nk

Is
su

e 
F

in
al

 R
ep

or
t o

n 
S

B
W

 T
an

k 
(W

M
-1

88
)

S
am

pl
e 

4t
h 

S
B

W
 ta

nk
 (W

M
-1

89
)

A
na

ly
ze

 4
th

 S
B

W
 ta

nk
 s

am
pl

e
P

re
pa

re
 &

 e
va

lu
at

e 
4t

h 
S

B
W

 ta
nk

 s
im

ul
an

t
R

ev
ie

w
 a

nd
 m

od
el

 4
th

 S
B

W
 ta

nk
 d

at
a

R
ep

or
t f

or
 4

th
 S

B
W

 ta
nk

S
co

pe
 a

nd
 p

re
pa

re
 o

th
er

 s
im

ul
an

ts
Is

su
e 

F
in

al
 R

ep
or

t o
n 

S
B

W
 T

an
k 

(W
M

-1
89

)

W
or

k 
P

ac
ka

ge
 M

an
ag

em
en

t
T

ra
in

in
g

M
is

c.
 S

up
pl

ie
s 

an
d 

M
at

er
ia

ls
M

an
ag

em
en

t a
nd

/o
r T

ec
h 

Le
ad

D
W

P
 D

ev
el

op
m

en
t

P
re

pa
re

 T
es

t P
la

ns
R

S
M

3 
- P

re
pa

re
 T

es
t P

la
n

R
S

M
3 

- P
re

-r
un

 a
ct

iv
iti

es
S

04
 E

va
lu

at
io

n 
- B

eh
av

io
r C

ha
ra

ct
er

iz
at

io
n

S
04

 E
va

lu
at

io
n 

- D
et

ec
tio

n



25
S

E
P

01
 1

4:
57

B
ec

h
te

l B
W

X
T

 Id
ah

o
, L

L
C

P
B

S
-1

02
 ID

A
H

O
 W

A
S

T
E

 V
IT

R
IF

IC
A

T
IO

N
T

ec
h

n
o

lo
g

y 
D

ev
el

o
p

m
en

t 
W

o
rk

 P
ac

ka
g

e 
S

ch
ed

u
le

s 
(E

M
-4

0)

S
he

et
 2

 o
f 8

A
ct

iv
ity

D
es

cr
ip

tio
n

E
ar

ly
S

ta
rt

E
ar

ly
Fi

ni
sh

R
S

M
3 

- P
er

fo
rm

 T
es

t (
W

M
-1

80
 &

 R
ec

yc
le

 s
tre

am
)

07
JA

N
02

17
JA

N
02

C
om

 R
S

M
3 

T
es

t (
W

M
-1

80
 &

 R
ec

yc
le

 S
tre

am
)

17
JA

N
02

R
S

M
3 

- P
os

t-r
un

 a
ct

iv
iti

es
21

JA
N

02
09

M
A

Y
02

D
ev

el
op

 R
ed

ox
 C

ur
ve

s 
fo

r 1
88

/1
89

04
M

A
R

02
09

M
A

Y
02

R
S

M
4 

- P
re

pa
re

 T
es

t P
la

n
18

M
A

R
02

08
A

P
R

02
R

S
M

4 
- P

re
-r

un
 a

ct
iv

iti
es

18
M

A
R

02
12

JU
N

02
R

S
M

4 
- W

M
18

8/
18

9 
M

el
te

r R
un

20
JU

N
02

03
JU

L0
2

C
om

pl
et

e 
R

S
M

4 
 T

es
t -

 W
M

18
8/

18
9 

M
el

te
r R

un
03

JU
L0

2
R

S
M

4 
- P

os
t-r

un
 A

ct
iv

iti
es

08
JU

L0
2

26
S

E
P

02

H
M

10
5 

 G
la

ss
 F

or
m

ul
at

io
n 

W
or

k
P

re
pa

re
 G

la
ss

 F
or

m
ul

at
io

n 
(1

)
01

O
C

T
01

03
JA

N
02

P
re

pa
re

 T
ro

ub
le

so
m

e 
C

om
po

ne
nt

 G
la

ss
01

O
C

T
01

01
JU

L0
2

P
re

pa
re

 G
la

ss
 F

or
m

ul
at

io
n 

(2
)

07
JA

N
02

24
JU

N
02

A
na

ly
ze

 T
C

 G
la

ss
02

JU
L0

2
03

S
E

P
02

H
M

11
0 

 R
ad

. C
ru

ci
bl

e 
Te

st
in

g
M

ai
nt

ai
n 

F
ur

na
ce

 &
 E

qu
ip

m
en

t
01

O
C

T
01

26
S

E
P

02
E

nv
iro

nm
en

ta
l C

he
ck

lis
t

01
O

C
T

01
18

O
C

T
01

M
is

c.
 c

he
m

ic
al

, e
qu

ip
m

en
t, 

su
pp

lie
s

01
O

C
T

01
19

N
O

V
01

IH
R

 M
od

s
22

O
C

T
01

15
N

O
V

01
C

ru
ci

bl
es

22
O

C
T

01
19

N
O

V
01

M
ac

hi
ne

 S
ho

p 
W

or
k

05
N

O
V

01
19

N
O

V
01

T
re

at
ab

ili
ty

 S
tu

dy
 A

pp
ro

va
l

20
N

O
V

01
12

D
E

C
01

C
ol

d 
T

es
ts

 1
20

N
O

V
01

21
JA

N
02

T
F

 T
ra

ns
fe

rs
13

D
E

C
01

07
JA

N
02

H
ot

 T
es

t 1
08

JA
N

02
25

F
E

B
02

C
ol

d 
A

na
ly

tic
al

 1
22

JA
N

02
04

M
A

R
02

C
om

pl
et

e 
H

ot
 T

es
t 1

25
F

E
B

02
H

ot
 A

na
ly

tic
al

 1
26

F
E

B
02

22
A

P
R

02
C

ol
d 

T
es

ts
 2

05
M

A
R

02
22

A
P

R
02

C
ol

d 
A

na
ly

tic
al

 2
23

A
P

R
02

03
JU

N
02

H
ot

 T
es

t 2
07

M
A

Y
02

25
JU

N
02

C
om

pl
et

e 
H

ot
 T

es
t 2

25
JU

N
02

H
ot

 A
na

ly
tic

al
 2

26
JU

N
02

20
A

U
G

02
R

A
L 

W
as

te
 H

an
dl

in
g/

D
is

po
sa

l
03

JU
L0

2
24

S
E

P
02

H
M

11
5 

 A
dm

in
is

tr
at

io
n 

W
or

k
W

P
 M

an
ag

em
en

t
01

O
C

T
01

23
S

E
P

02
T

ra
in

in
g 

R
eq

ui
re

m
en

ts
01

O
C

T
01

23
S

E
P

02
M

ee
tin

gs
 - 

C
on

du
ct

 &
 A

tte
nd

01
O

C
T

01
23

S
E

P
02

D
W

P
 D

ev
el

op
m

en
t

03
JU

N
02

*
31

JU
L0

2

C
.1

.0
6.

02
.0

3.
05

.0
8 

 M
el

te
r 

E
va

lu
at

io
n

H
M

12
0 

 S
up

po
rt

 fo
r 

TF
A

 E
ur

op
ea

n 
M

el
te

r 
Te

st
in

g
P

re
pa

re
 T

B
A

01
O

C
T

01
01

N
O

V
01

O
n-

si
te

  t
ec

hn
ic

al
 s

up
po

rt 
fo

r o
ff-

ga
s 

m
on

ito
rin

19
N

O
V

01
03

S
E

P
02

F
or

ei
gn

 tr
av

el
 fo

r t
ec

hn
ic

al
 s

up
po

rt
19

N
O

V
01

03
S

E
P

02
T

es
t p

la
n 

pr
ep

ar
at

io
n 

(o
ff-

ga
s)

19
N

O
V

01
14

JA
N

02
P

ur
ch

as
in

g 
or

g.
 s

up
po

rt 
fo

r a
na

ly
tic

al
 s

ub
co

nt
ra

13
D

E
C

01
12

S
E

P
02

FY
02

FY
03

FY
04

FY
05

R
S

M
3 

- P
er

fo
rm

 T
es

t (
W

M
-1

80
 &

 R
ec

yc
le

 s
tre

am
)

C
om

 R
S

M
3 

T
es

t (
W

M
-1

80
 &

 R
ec

yc
le

 S
tre

am
)

R
S

M
3 

- P
os

t-r
un

 a
ct

iv
iti

es
D

ev
el

op
 R

ed
ox

 C
ur

ve
s 

fo
r 1

88
/1

89
R

S
M

4 
- P

re
pa

re
 T

es
t P

la
n

R
S

M
4 

- P
re

-r
un

 a
ct

iv
iti

es
R

S
M

4 
- W

M
18

8/
18

9 
M

el
te

r R
un

C
om

pl
et

e 
R

S
M

4 
 T

es
t -

 W
M

18
8/

18
9 

M
el

te
r R

un
R

S
M

4 
- P

os
t-r

un
 A

ct
iv

iti
es

P
re

pa
re

 G
la

ss
 F

or
m

ul
at

io
n 

(1
)

P
re

pa
re

 T
ro

ub
le

so
m

e 
C

om
po

ne
nt

 G
la

ss
P

re
pa

re
 G

la
ss

 F
or

m
ul

at
io

n 
(2

)
A

na
ly

ze
 T

C
 G

la
ss

M
ai

nt
ai

n 
F

ur
na

ce
 &

 E
qu

ip
m

en
t

E
nv

iro
nm

en
ta

l C
he

ck
lis

t
M

is
c.

 c
he

m
ic

al
, e

qu
ip

m
en

t, 
su

pp
lie

s
IH

R
 M

od
s

C
ru

ci
bl

es
M

ac
hi

ne
 S

ho
p 

W
or

k
T

re
at

ab
ili

ty
 S

tu
dy

 A
pp

ro
va

l
C

ol
d 

T
es

ts
 1

T
F

 T
ra

ns
fe

rs
H

ot
 T

es
t 1

C
ol

d 
A

na
ly

tic
al

 1
C

om
pl

et
e 

H
ot

 T
es

t 1
H

ot
 A

na
ly

tic
al

 1
C

ol
d 

T
es

ts
 2

C
ol

d 
A

na
ly

tic
al

 2
H

ot
 T

es
t 2

C
om

pl
et

e 
H

ot
 T

es
t 2

H
ot

 A
na

ly
tic

al
 2

R
A

L 
W

as
te

 H
an

dl
in

g/
D

is
po

sa
l

W
P

 M
an

ag
em

en
t

T
ra

in
in

g 
R

eq
ui

re
m

en
ts

M
ee

tin
gs

 - 
C

on
du

ct
 &

 A
tte

nd
D

W
P

 D
ev

el
op

m
en

t

P
re

pa
re

 T
B

A
O

n-
si

te
  t

ec
hn

ic
al

 s
up

po
rt 

fo
r o

ff-
ga

s 
m

on
ito

rin
F

or
ei

gn
 tr

av
el

 fo
r t

ec
hn

ic
al

 s
up

po
rt

T
es

t p
la

n 
pr

ep
ar

at
io

n 
(o

ff-
ga

s)
P

ur
ch

as
in

g 
or

g.
 s

up
po

rt 
fo

r a
na

ly
tic

al
 s

ub
co

nt
ra



25
S

E
P

01
 1

4:
57

B
ec

h
te

l B
W

X
T

 Id
ah

o
, L

L
C

P
B

S
-1

02
 ID

A
H

O
 W

A
S

T
E

 V
IT

R
IF

IC
A

T
IO

N
T

ec
h

n
o

lo
g

y 
D

ev
el

o
p

m
en

t 
W

o
rk

 P
ac

ka
g

e 
S

ch
ed

u
le

s 
(E

M
-4

0)

S
he

et
 3

 o
f 8

A
ct

iv
ity

D
es

cr
ip

tio
n

E
ar

ly
S

ta
rt

E
ar

ly
Fi

ni
sh

A
na

ly
tic

al
 s

ub
co

nt
ra

ct
 fo

r o
ff-

ga
s 

m
on

ito
rin

g
17

JA
N

02
28

A
U

G
02

Fi
na

l R
ep

or
t I

np
ut

 o
n 

O
ff-

ga
s

30
JU

L0
2

12
S

E
P

02

H
M

12
5 

 P
ilo

t M
el

te
r 

P
ro

cu
re

m
en

t a
nd

 T
es

tin
g

P
re

pa
re

 T
B

A
01

O
C

T
01

01
N

O
V

01
E

st
ab

lis
h 

re
qu

ire
m

en
ts

 fo
r m

el
te

r
01

O
C

T
01

22
O

C
T

01
D

es
ig

n 
po

w
er

 s
up

pl
y 

an
d 

m
el

te
r c

an
01

O
C

T
01

10
D

E
C

01
D

ra
w

in
g 

sk
et

ch
es

 fo
r p

ow
er

 s
up

pl
y

01
O

C
T

01
10

D
E

C
01

D
ra

w
in

gs
 fo

r m
el

te
r c

an
01

O
C

T
01

10
D

E
C

01
M

ee
tin

gs
01

O
C

T
01

23
S

E
P

02
T

ra
ve

l t
o 

ve
nd

or
 s

ite
(s

)
05

N
O

V
01

06
F

E
B

02
P

re
pa

re
 P

ro
cu

re
m

en
t s

pe
ci

fic
at

io
n 

fo
r p

ow
er

 s
up

p
11

D
E

C
01

08
JA

N
02

P
ur

ch
as

in
g 

or
g.

 s
up

po
rt 

fo
r p

ow
er

 s
up

pl
y 

ac
qu

is
i

11
D

E
C

01
25

A
P

R
02

C
om

pl
et

e 
D

es
ig

n 
&

 P
ro

cu
rm

nt
 S

pe
c 

of
 P

ow
er

 S
up

pl
y

08
JA

N
02

P
ur

ch
as

e 
m

at
er

ia
ls

 fo
r m

el
te

r c
an

31
JA

N
02

*
21

F
E

B
02

Fa
br

ic
at

e 
m

el
te

r c
an

06
M

A
R

02
22

A
P

R
02

P
re

pa
re

 In
de

p.
 H

az
. R

ev
ie

w
 fo

r m
el

te
r o

pe
ra

tio
n

06
M

A
R

02
14

M
A

Y
02

P
re

pa
re

 te
st

 p
la

n 
fo

r F
Y

 0
2 

op
er

at
io

ns
20

M
A

R
02

05
JU

N
02

P
ur

ch
as

e 
po

w
er

 s
up

pl
y

15
A

P
R

02
*

09
M

A
Y

02
P

ur
ch

as
e 

ch
em

ic
al

s
06

M
A

Y
02

*
23

M
A

Y
02

In
st

al
l p

ow
er

 s
up

pl
y 

an
d 

m
el

te
r a

t I
N

T
E

C
13

M
A

Y
02

03
JU

N
02

O
ve

rs
ee

 p
ow

er
 s

up
pl

y 
&

 m
el

te
r i

ns
ta

lla
tio

n
13

M
A

Y
02

03
JU

N
02

C
om

pl
et

e 
In

st
al

la
tio

n 
of

 M
el

te
r P

ow
er

 S
up

pl
y

03
JU

N
02

P
ro

ce
ss

 d
ev

el
op

m
en

t t
es

tin
g

04
JU

N
02

27
A

U
G

02
W

rit
e 

dr
af

t r
ep

or
t o

n 
po

w
er

 s
up

pl
y 

te
st

in
g

31
JU

L0
2

04
S

E
P

02
In

co
rp

or
at

e 
co

m
m

en
ts

 in
to

 p
ow

er
 s

up
pl

y 
te

st
in

g 
r

05
S

E
P

02
17

S
E

P
02

H
M

13
5 

 L
ife

cy
cl

e 
C

os
t T

ra
de

of
f S

tu
dy

P
re

pa
re

 T
B

A
 fo

r C
C

IM
 T

ra
de

-o
ff 

S
tu

dy
04

M
A

R
02

*
28

M
A

R
02

M
ee

tin
gs

01
A

P
R

02
26

S
E

P
02

E
st

ab
lis

h 
cr

ite
ria

, b
as

el
in

e 
as

su
m

pt
io

ns
11

A
P

R
02

*
22

A
P

R
02

P
re

pa
re

 d
ra

w
in

gs
, s

ke
tc

he
s,

 c
al

cs
, E

D
F

23
A

P
R

02
19

A
U

G
02

D
es

ig
n 

re
vi

ew
/ c

oo
rd

in
at

io
n 

w
ith

 A
pp

lie
d 

T
ec

hn
ol

23
A

P
R

02
26

S
E

P
02

50
%

 D
es

ig
n 

re
vi

ew
 p

re
pa

ra
tio

n
08

JU
L0

2*
22

JU
L0

2
D

et
ai

le
d 

co
st

 e
st

im
at

e 
/ L

ife
-c

yc
le

23
JU

L0
2

10
S

E
P

02
P

ro
vi

de
 in

pu
t t

o 
fin

al
 re

po
rt

20
A

U
G

02
26

S
E

P
02

F
in

al
 R

ep
or

t R
ea

dy
 fo

r P
ub

lic
at

io
n

26
S

E
P

02

H
M

13
6 

 F
lo

w
sh

ee
t D

ev
el

op
m

en
t &

 L
ite

ra
tu

re
 R

ev
ie

w
P

re
pa

re
 T

B
A

01
O

C
T

01
06

N
O

V
01

P
er

fo
rm

 C
C

IM
 L

ite
ra

tu
re

 R
ev

ie
w

19
N

O
V

01
*

25
F

E
B

02
D

ev
el

op
 P

ro
ce

ss
 F

lo
w

sh
ee

ts
 &

 M
&

E
 B

al
an

ce
s

06
M

A
Y

02
*

09
S

E
P

02
R

ev
ie

w
 F

lo
w

sh
ee

t, 
M

&
E

 B
al

an
ce

s
22

JU
L0

2*
26

S
E

P
02

H
M

13
8 

 M
an

ag
em

en
t/A

dm
in

is
tr

at
io

n 
W

or
k

W
or

k 
P

ac
ka

ge
 C

oo
rd

in
at

io
n

01
O

C
T

01
26

S
E

P
02

M
an

ag
em

en
t S

up
po

rt
01

O
C

T
01

26
S

E
P

02
D

et
ai

le
d 

W
or

k 
P

la
nn

in
g

01
O

C
T

01
25

S
E

P
02

T
ra

in
in

g
01

O
C

T
01

26
S

E
P

02

FY
02

FY
03

FY
04

FY
05

A
na

ly
tic

al
 s

ub
co

nt
ra

ct
 fo

r o
ff-

ga
s 

m
on

ito
rin

g
Fi

na
l R

ep
or

t I
np

ut
 o

n 
O

ff-
ga

s

P
re

pa
re

 T
B

A
E

st
ab

lis
h 

re
qu

ire
m

en
ts

 fo
r m

el
te

r
D

es
ig

n 
po

w
er

 s
up

pl
y 

an
d 

m
el

te
r c

an
D

ra
w

in
g 

sk
et

ch
es

 fo
r p

ow
er

 s
up

pl
y

D
ra

w
in

gs
 fo

r m
el

te
r c

an
M

ee
tin

gs
T

ra
ve

l t
o 

ve
nd

or
 s

ite
(s

)
P

re
pa

re
 P

ro
cu

re
m

en
t s

pe
ci

fic
at

io
n 

fo
r p

ow
er

 s
up

p
P

ur
ch

as
in

g 
or

g.
 s

up
po

rt 
fo

r p
ow

er
 s

up
pl

y 
ac

qu
is

i
C

om
pl

et
e 

D
es

ig
n 

&
 P

ro
cu

rm
nt

 S
pe

c 
of

 P
ow

er
 S

up
pl

y
P

ur
ch

as
e 

m
at

er
ia

ls
 fo

r m
el

te
r c

an
Fa

br
ic

at
e 

m
el

te
r c

an
P

re
pa

re
 In

de
p.

 H
az

. R
ev

ie
w

 fo
r m

el
te

r o
pe

ra
tio

n
P

re
pa

re
 te

st
 p

la
n 

fo
r F

Y
 0

2 
op

er
at

io
ns

P
ur

ch
as

e 
po

w
er

 s
up

pl
y

P
ur

ch
as

e 
ch

em
ic

al
s

In
st

al
l p

ow
er

 s
up

pl
y 

an
d 

m
el

te
r a

t I
N

T
E

C
O

ve
rs

ee
 p

ow
er

 s
up

pl
y 

&
 m

el
te

r i
ns

ta
lla

tio
n

C
om

pl
et

e 
In

st
al

la
tio

n 
of

 M
el

te
r P

ow
er

 S
up

pl
y

P
ro

ce
ss

 d
ev

el
op

m
en

t t
es

tin
g

W
rit

e 
dr

af
t r

ep
or

t o
n 

po
w

er
 s

up
pl

y 
te

st
in

g
In

co
rp

or
at

e 
co

m
m

en
ts

 in
to

 p
ow

er
 s

up
pl

y 
te

st
in

g 
r

P
re

pa
re

 T
B

A
 fo

r C
C

IM
 T

ra
de

-o
ff 

S
tu

dy
M

ee
tin

gs
E

st
ab

lis
h 

cr
ite

ria
, b

as
el

in
e 

as
su

m
pt

io
ns

P
re

pa
re

 d
ra

w
in

gs
, s

ke
tc

he
s,

 c
al

cs
, E

D
F

D
es

ig
n 

re
vi

ew
/ c

oo
rd

in
at

io
n 

w
ith

 A
pp

lie
d 

T
ec

hn
ol

50
%

 D
es

ig
n 

re
vi

ew
 p

re
pa

ra
tio

n
D

et
ai

le
d 

co
st

 e
st

im
at

e 
/ L

ife
-c

yc
le

P
ro

vi
de

 in
pu

t t
o 

fin
al

 re
po

rt
F

in
al

 R
ep

or
t R

ea
dy

 fo
r P

ub
lic

at
io

n

P
re

pa
re

 T
B

A P
er

fo
rm

 C
C

IM
 L

ite
ra

tu
re

 R
ev

ie
w

D
ev

el
op

 P
ro

ce
ss

 F
lo

w
sh

ee
ts

 &
 M

&
E

 B
al

an
ce

s
R

ev
ie

w
 F

lo
w

sh
ee

t, 
M

&
E

 B
al

an
ce

s

W
or

k 
P

ac
ka

ge
 C

oo
rd

in
at

io
n

M
an

ag
em

en
t S

up
po

rt
D

et
ai

le
d 

W
or

k 
P

la
nn

in
g

T
ra

in
in

g



25
S

E
P

01
 1

4:
57

B
ec

h
te

l B
W

X
T

 Id
ah

o
, L

L
C

P
B

S
-1

02
 ID

A
H

O
 W

A
S

T
E

 V
IT

R
IF

IC
A

T
IO

N
T

ec
h

n
o

lo
g

y 
D

ev
el

o
p

m
en

t 
W

o
rk

 P
ac

ka
g

e 
S

ch
ed

u
le

s 
(E

M
-4

0)

S
he

et
 4

 o
f 8

A
ct

iv
ity

D
es

cr
ip

tio
n

E
ar

ly
S

ta
rt

E
ar

ly
Fi

ni
sh

W
  C

.1
.0

6.
02

.0
4.

03
.0

3 
 V

er
ifi

ed
 P

ro
ce

ss
 F

lo
w

 S
he

et
C

.1
.0

6.
02

.0
4.

03
.0

3 
 V

er
ifi

ed
 P

ro
ce

ss
 F

lo
w

 S
he

et
 (A

pp
lie

d 
Te

ch
no

lo
gy

)
H

M
20

0 
 A

pp
lie

d 
Te

ch
no

lo
gy

 M
an

ag
em

en
t

C
oo

rd
in

at
io

n 
of

 T
B

A
's

 (m
ee

tin
gs

, u
pd

at
in

g,
 c

01
O

C
T

02
25

S
E

P
03

R
ec

or
ds

 M
an

ag
em

en
t

01
O

C
T

02
23

S
E

P
03

H
LW

 S
B

W
 R

oa
dm

ap
 M

ai
nt

en
an

ce
01

O
C

T
02

23
S

E
P

03
D

W
P

 c
ha

ng
e 

of
 s

co
pe

 (B
C

)
01

O
C

T
02

30
S

E
P

03
C

oo
rd

in
at

io
n 

of
 D

W
P

's
01

O
C

T
02

30
S

E
P

03
C

on
tro

l A
cc

ou
nt

 M
on

th
ly

 R
ep

or
ts

01
O

C
T

02
30

S
E

P
03

S
ec

re
ta

ria
l S

up
po

rt 
fo

r A
pp

lie
d 

T
ec

hn
ol

og
y

01
O

C
T

02
30

S
E

P
03

T
ra

in
in

g 
R

eq
ui

re
m

en
ts

01
O

C
T

02
30

S
E

P
03

P
la

nn
in

g 
th

e 
de

ve
lo

pm
en

t o
f D

W
P

's
01

M
A

Y
03

*
29

M
A

Y
03

D
ev

el
op

m
en

t o
f D

W
P

's
02

JU
N

03
30

S
E

P
03

D
ev

el
op

m
en

t o
f T

B
A

's
30

JU
N

03
29

S
E

P
03

C
oo

rd
in

at
io

n 
of

 T
B

A
's

 (m
ee

tin
gs

, u
pd

at
in

g,
 c

01
O

C
T

03
28

S
E

P
04

D
W

P
 c

ha
ng

e 
of

 s
co

pe
 (B

C
)

01
O

C
T

03
28

S
E

P
04

C
oo

rd
in

at
io

n 
of

 D
W

P
's

01
O

C
T

03
28

S
E

P
04

C
on

tro
l A

cc
ou

nt
 M

on
th

ly
 R

ep
or

ts
01

O
C

T
03

28
S

E
P

04
S

ec
re

ta
ria

l S
up

po
rt 

fo
r A

pp
lie

d 
T

ec
hn

ol
og

y
01

O
C

T
03

28
S

E
P

04
T

ra
in

in
g 

R
eq

ui
re

m
en

ts
01

O
C

T
03

28
S

E
P

04
R

ec
or

ds
 M

an
ag

em
en

t
01

O
C

T
03

22
S

E
P

04
H

LW
 S

B
W

 R
oa

dm
ap

 M
ai

nt
en

an
ce

01
O

C
T

03
22

S
E

P
04

P
la

nn
in

g 
th

e 
de

ve
lo

pm
en

t o
f D

W
P

's
03

M
A

Y
04

*
27

M
A

Y
04

D
ev

el
op

m
en

t o
f D

W
P

's
01

JU
N

04
28

S
E

P
04

D
ev

el
op

m
en

t o
f T

B
A

's
29

JU
N

04
28

S
E

P
04

H
M

20
5 

 C
ha

ra
ct

er
iz

at
io

n 
of

 S
B

W
 L

iq
ui

d,
 S

us
pe

nd
ed

 S
ol

id
s

W
or

k 
P

ac
ka

ge
 M

an
ag

em
en

t
01

O
C

T
02

25
S

E
P

03
T

ra
in

in
g

01
O

C
T

02
25

S
E

P
03

M
is

c.
 S

up
pl

ie
s 

an
d 

M
at

er
ia

ls
01

O
C

T
02

25
S

E
P

03
M

an
ag

em
en

t B
ud

ge
t f

or
 h

om
e 

or
g 

5%
FT

E
01

O
C

T
02

25
S

E
P

03
C

ha
ra

ct
er

iz
e 

5r
d 

S
B

W
 ta

nk
 (W

M
-1

87
)

01
O

C
T

02
01

A
P

R
03

C
ha

ra
ct

er
iz

e 
1s

t a
nd

 2
nd

 ta
nk

 h
ee

l s
ol

id
s

01
O

C
T

02
25

S
E

P
03

S
co

pe
 a

nd
 p

re
pa

re
 o

th
er

 s
im

ul
an

ts
01

M
A

Y
03

*
25

S
E

P
03

D
W

P
 D

ev
el

op
m

en
t

15
M

A
Y

03
*

14
A

U
G

03
W

or
k 

P
ac

ka
ge

 M
an

ag
em

en
t

01
O

C
T

03
28

S
E

P
04

T
ra

in
in

g
01

O
C

T
03

28
S

E
P

04
M

is
c.

 S
up

pl
ie

s 
an

d 
M

at
er

ia
ls

01
O

C
T

03
28

S
E

P
04

M
an

ag
em

en
t B

ud
ge

t f
or

 h
om

e 
or

g 
5%

FT
E

01
O

C
T

03
28

S
E

P
04

S
am

pl
e/

C
ha

ra
ct

er
iz

e 
N

G
LW

01
O

C
T

03
01

A
P

R
04

C
ha

ra
ct

er
iz

e 
3r

d 
an

d 
4t

h 
ta

nk
 h

ee
l s

ol
id

s
05

A
P

R
04

28
S

E
P

04
S

co
pe

 a
nd

 p
re

pa
re

 o
th

er
 s

im
ul

an
ts

03
M

A
Y

04
29

S
E

P
04

D
W

P
 D

ev
el

op
m

en
t

17
M

A
Y

04
*

29
S

E
P

04

H
M

21
0 

 P
FD

 P
re

pa
ra

tio
ns

 M
as

s 
&

 E
ne

rg
y 

B
al

an
ce

 C
al

cs
W

or
k 

P
ac

ka
ge

 M
an

ag
em

en
t

01
O

C
T

02
30

S
E

P
03

T
ra

in
in

g
01

O
C

T
02

30
S

E
P

03
M

is
c.

 S
up

pl
ie

s 
an

d 
M

at
er

ia
ls

01
O

C
T

02
30

S
E

P
03

FY
02

FY
03

FY
04

FY
05

C
oo

rd
in

at
io

n 
of

 T
B

A
's

 (m
ee

tin
gs

, u
pd

at
in

g,
 c

R
ec

or
ds

 M
an

ag
em

en
t

H
LW

 S
B

W
 R

oa
dm

ap
 M

ai
nt

en
an

ce
D

W
P

 c
ha

ng
e 

of
 s

co
pe

 (B
C

)
C

oo
rd

in
at

io
n 

of
 D

W
P

's
C

on
tro

l A
cc

ou
nt

 M
on

th
ly

 R
ep

or
ts

S
ec

re
ta

ria
l S

up
po

rt 
fo

r A
pp

lie
d 

T
ec

hn
ol

og
y

T
ra

in
in

g 
R

eq
ui

re
m

en
ts

P
la

nn
in

g 
th

e 
de

ve
lo

pm
en

t o
f D

W
P

's
D

ev
el

op
m

en
t o

f D
W

P
's

D
ev

el
op

m
en

t o
f T

B
A

's
C

oo
rd

in
at

io
n 

of
 T

B
A

's
 (m

ee
tin

gs
, u

pd
at

in
g,

 c
D

W
P

 c
ha

ng
e 

of
 s

co
pe

 (B
C

)
C

oo
rd

in
at

io
n 

of
 D

W
P

's
C

on
tro

l A
cc

ou
nt

 M
on

th
ly

 R
ep

or
ts

S
ec

re
ta

ria
l S

up
po

rt 
fo

r A
pp

lie
d 

T
ec

hn
ol

og
y

T
ra

in
in

g 
R

eq
ui

re
m

en
ts

R
ec

or
ds

 M
an

ag
em

en
t

H
LW

 S
B

W
 R

oa
dm

ap
 M

ai
nt

en
an

ce
P

la
nn

in
g 

th
e 

de
ve

lo
pm

en
t o

f D
W

P
's

D
ev

el
op

m
en

t o
f D

W
P

's
D

ev
el

op
m

en
t o

f T
B

A
's

W
or

k 
P

ac
ka

ge
 M

an
ag

em
en

t
T

ra
in

in
g

M
is

c.
 S

up
pl

ie
s 

an
d 

M
at

er
ia

ls
M

an
ag

em
en

t B
ud

ge
t f

or
 h

om
e 

or
g 

5%
FT

E
C

ha
ra

ct
er

iz
e 

5r
d 

S
B

W
 ta

nk
 (W

M
-1

87
)

C
ha

ra
ct

er
iz

e 
1s

t a
nd

 2
nd

 ta
nk

 h
ee

l s
ol

id
s

S
co

pe
 a

nd
 p

re
pa

re
 o

th
er

 s
im

ul
an

ts
D

W
P

 D
ev

el
op

m
en

t
W

or
k 

P
ac

ka
ge

 M
an

ag
em

en
t

T
ra

in
in

g
M

is
c.

 S
up

pl
ie

s 
an

d 
M

at
er

ia
ls

M
an

ag
em

en
t B

ud
ge

t f
or

 h
om

e 
or

g 
5%

FT
E

S
am

pl
e/

C
ha

ra
ct

er
iz

e 
N

G
LW

C
ha

ra
ct

er
iz

e 
3r

d 
an

d 
4t

h 
ta

nk
 h

ee
l s

ol
id

s
S

co
pe

 a
nd

 p
re

pa
re

 o
th

er
 s

im
ul

an
ts

D
W

P
 D

ev
el

op
m

en
t

W
or

k 
P

ac
ka

ge
 M

an
ag

em
en

t
T

ra
in

in
g

M
is

c.
 S

up
pl

ie
s 

an
d 

M
at

er
ia

ls



25
S

E
P

01
 1

4:
57

B
ec

h
te

l B
W

X
T

 Id
ah

o
, L

L
C

P
B

S
-1

02
 ID

A
H

O
 W

A
S

T
E

 V
IT

R
IF

IC
A

T
IO

N
T

ec
h

n
o

lo
g

y 
D

ev
el

o
p

m
en

t 
W

o
rk

 P
ac

ka
g

e 
S

ch
ed

u
le

s 
(E

M
-4

0)

S
he

et
 5

 o
f 8

A
ct

iv
ity

D
es

cr
ip

tio
n

E
ar

ly
S

ta
rt

E
ar

ly
Fi

ni
sh

M
an

ag
em

en
t a

nd
/o

r T
ec

h 
Le

ad
01

O
C

T
02

30
S

E
P

03
E

xt
er

na
l r

ev
ie

w
 o

f S
B

W
 V

it 
Fl

ow
sh

ee
t

01
O

C
T

02
02

D
E

C
02

In
te

gr
at

e/
M

on
ito

r S
B

W
 V

it 
ac

tiv
iti

es
01

O
C

T
02

30
S

E
P

03
S

B
W

 F
lo

w
sh

ee
t m

od
el

 c
on

ve
rs

io
n 

to
 A

S
P

E
N

01
O

C
T

02
23

D
E

C
02

Id
en

tif
y 

th
er

m
od

yn
am

ic
 d

at
a 

en
ha

nc
em

en
t

01
O

C
T

02
02

D
E

C
02

In
te

rfa
ce

 w
ith

 H
LW

 Q
A

 / 
La

b 
pr

oc
ed

ur
e 

m
od

s
01

O
C

T
02

30
S

E
P

03
S

te
ad

y-
st

at
e 

an
d 

dy
na

m
ic

 s
im

ul
at

or
 li

ce
ns

es
04

N
O

V
02

*
19

N
O

V
02

A
cq

ui
re

 th
er

m
od

yn
am

ic
 d

at
a

05
N

O
V

02
*

02
A

P
R

03
S

B
W

 fe
ed

 c
om

po
si

tio
n 

up
da

te
s

05
F

E
B

03
*

30
JU

N
03

In
co

rp
or

at
e 

da
ta

 in
 th

er
m

o 
m

od
el

s
05

F
E

B
03

*
15

JU
L0

3
Fl

ow
sh

ee
t u

ni
t o

pe
ra

tio
n 

en
ha

nc
em

en
ts

01
A

P
R

03
*

02
S

E
P

03
D

W
P

 D
ev

el
op

m
en

t
13

M
A

Y
03

*
18

A
U

G
03

F
ee

d 
va

ria
bi

lit
y 

im
pa

ct
 o

n 
S

B
W

 V
it

01
JU

L0
3*

20
A

U
G

03
A

S
P

E
N

P
LU

S
 S

of
tw

ar
e 

Li
ce

ns
e

16
S

E
P

03
*

25
S

E
P

03
W

or
k 

P
ac

ka
ge

 M
an

ag
em

en
t

01
O

C
T

03
27

S
E

P
04

T
ra

in
in

g
01

O
C

T
03

27
S

E
P

04
M

is
c.

 S
up

pl
ie

s 
an

d 
M

at
er

ia
ls

01
O

C
T

03
27

S
E

P
04

M
an

ag
em

en
t B

ud
ge

t f
or

 h
om

e 
or

g 
5%

FT
E

01
O

C
T

03
27

S
E

P
04

S
B

W
 V

it 
P

F
D

 a
nd

 m
at

er
ia

l b
al

an
ce

 u
pd

at
e

01
O

C
T

03
27

S
E

P
04

S
B

W
 V

it 
dy

na
m

ic
 s

im
ul

at
io

n
01

O
C

T
03

27
S

E
P

04

H
M

21
5 

 G
la

ss
 F

or
m

ul
at

io
n 

&
 C

ru
ci

bl
e 

Te
st

s
B

en
ch

 S
ca

le
 W

or
k

01
O

C
T

02
30

S
E

P
03

R
S

M
 T

es
ts

01
O

C
T

02
30

S
E

P
03

P
re

p
01

O
C

T
02

30
S

E
P

03
T

es
tin

g
01

O
C

T
02

30
S

E
P

03
A

na
ly

tic
al

01
O

C
T

02
30

S
E

P
03

C
V

S
 G

la
ss

 P
re

p
01

O
C

T
02

30
S

E
P

03
C

V
S

 A
na

ly
tic

al
01

O
C

T
02

30
S

E
P

03
M

at
er

ia
l

01
O

C
T

02
30

S
E

P
03

M
at

er
ia

l
01

O
C

T
02

30
S

E
P

03
B

en
ch

 S
ca

le
 W

or
k

01
O

C
T

03
28

S
E

P
04

R
S

M
 T

es
ts

01
O

C
T

03
28

S
E

P
04

P
re

p
01

O
C

T
03

28
S

E
P

04
T

es
tin

g
01

O
C

T
03

28
S

E
P

04
A

na
ly

tic
al

01
O

C
T

03
28

S
E

P
04

C
V

S
 G

la
ss

 P
re

p
01

O
C

T
03

28
S

E
P

04
C

V
S

 A
na

ly
tic

al
01

O
C

T
03

28
S

E
P

04
M

at
er

ia
l

01
O

C
T

03
28

S
E

P
04

M
at

er
ia

l
01

O
C

T
03

28
S

E
P

04

H
M

22
0 

 V
itr

ifi
ca

tio
n 

P
ilo

t T
es

ts
M

ee
tin

gs
/T

ra
in

in
g

01
O

C
T

02
25

S
E

P
03

W
P

 A
dm

in
is

tra
tio

n
01

O
C

T
02

25
S

E
P

03
T

ec
h 

Le
ad

 O
ve

rs
ig

ht
01

O
C

T
02

25
S

E
P

03
P

la
nn

in
g 

an
d 

C
on

tro
ls

01
O

C
T

02
25

S
E

P
03

S
tu

dy
 E

xi
st

in
g 

S
ys

te
m

01
O

C
T

02
21

O
C

T
02

D
ev

el
op

 A
lte

rn
at

iv
e 

D
es

ig
ns

22
O

C
T

02
04

D
E

C
02

D
es

ig
n 

R
ev

ie
w

05
D

E
C

02
11

D
E

C
02

FY
02

FY
03

FY
04

FY
05

M
an

ag
em

en
t a

nd
/o

r T
ec

h 
Le

ad
E

xt
er

na
l r

ev
ie

w
 o

f S
B

W
 V

it 
Fl

ow
sh

ee
t

In
te

gr
at

e/
M

on
ito

r S
B

W
 V

it 
ac

tiv
iti

es
S

B
W

 F
lo

w
sh

ee
t m

od
el

 c
on

ve
rs

io
n 

to
 A

S
P

E
N

Id
en

tif
y 

th
er

m
od

yn
am

ic
 d

at
a 

en
ha

nc
em

en
t

In
te

rfa
ce

 w
ith

 H
LW

 Q
A

 / 
La

b 
pr

oc
ed

ur
e 

m
od

S
te

ad
y-

st
at

e 
an

d 
dy

na
m

ic
 s

im
ul

at
or

 li
ce

ns
es

A
cq

ui
re

 th
er

m
od

yn
am

ic
 d

at
a

S
B

W
 fe

ed
 c

om
po

si
tio

n 
up

da
te

s
In

co
rp

or
at

e 
da

ta
 in

 th
er

m
o 

m
od

el
s

Fl
ow

sh
ee

t u
ni

t o
pe

ra
tio

n 
en

ha
nc

em
en

ts
D

W
P

 D
ev

el
op

m
en

t
F

ee
d 

va
ria

bi
lit

y 
im

pa
ct

 o
n 

S
B

W
 V

it
A

S
P

E
N

P
LU

S
 S

of
tw

ar
e 

Li
ce

ns
e

W
or

k 
P

ac
ka

ge
 M

an
ag

em
en

t
T

ra
in

in
g

M
is

c.
 S

up
pl

ie
s 

an
d 

M
at

er
ia

ls
M

an
ag

em
en

t B
ud

ge
t f

or
 h

om
e 

or
g 

5%
FT

E
S

B
W

 V
it 

P
F

D
 a

nd
 m

at
er

ia
l b

al
an

ce
 u

pd
at

e
S

B
W

 V
it 

dy
na

m
ic

 s
im

ul
at

io
n

B
en

ch
 S

ca
le

 W
or

k
R

S
M

 T
es

ts
P

re
p

T
es

tin
g

A
na

ly
tic

al
C

V
S

 G
la

ss
 P

re
p

C
V

S
 A

na
ly

tic
al

M
at

er
ia

l
M

at
er

ia
l

B
en

ch
 S

ca
le

 W
or

k
R

S
M

 T
es

ts

P
re

p
T

es
tin

g
A

na
ly

tic
al

C
V

S
 G

la
ss

 P
re

p
C

V
S

 A
na

ly
tic

al
M

at
er

ia
l

M
at

er
ia

l M
ee

tin
gs

/T
ra

in
in

g
W

P
 A

dm
in

is
tra

tio
n

T
ec

h 
Le

ad
 O

ve
rs

ig
ht

P
la

nn
in

g 
an

d 
C

on
tro

ls
S

tu
dy

 E
xi

st
in

g 
S

ys
te

m
D

ev
el

op
 A

lte
rn

at
iv

e 
D

es
ig

ns
D

es
ig

n 
R

ev
ie

w



25
S

E
P

01
 1

4:
57

B
ec

h
te

l B
W

X
T

 Id
ah

o
, L

L
C

P
B

S
-1

02
 ID

A
H

O
 W

A
S

T
E

 V
IT

R
IF

IC
A

T
IO

N
T

ec
h

n
o

lo
g

y 
D

ev
el

o
p

m
en

t 
W

o
rk

 P
ac

ka
g

e 
S

ch
ed

u
le

s 
(E

M
-4

0)

S
he

et
 6

 o
f 8

A
ct

iv
ity

D
es

cr
ip

tio
n

E
ar

ly
S

ta
rt

E
ar

ly
Fi

ni
sh

R
ev

ie
w

 o
n 

S
ite

12
D

E
C

02
17

D
E

C
02

R
ev

ie
w

 C
le

m
so

n 
- 2

18
D

E
C

02
23

D
E

C
02

A
ss

is
t i

n 
T

es
t P

la
n 

fo
r F

Y
02

-1
09

JA
N

03
*

22
JA

N
03

Q
A

 A
na

ly
si

s 
of

 T
P

 fo
r F

Y
02

-1
23

JA
N

03
29

JA
N

03
A

ss
is

t i
n 

R
un

 P
la

n 
fo

r F
Y

02
-1

10
F

E
B

03
13

F
E

B
03

Q
A

 A
na

ly
si

s 
of

 R
P

 fo
r F

Y
02

-1
17

F
E

B
03

18
F

E
B

03
P

er
fo

rm
 T

es
t

05
M

A
R

03
26

M
A

R
03

E
va

lu
at

e 
M

el
te

r P
er

fo
rm

an
ce

 to
 D

at
e

15
A

P
R

03
*

22
A

P
R

03
C

ho
os

e 
S

ys
te

m
 (M

ee
tin

g)
23

A
P

R
03

23
A

P
R

03
D

oc
um

en
t D

ec
is

io
n 

B
as

is
24

A
P

R
03

29
A

P
R

03
E

va
lu

at
e 

D
at

a
08

M
A

Y
03

22
M

A
Y

03
In

co
rp

or
at

e 
ne

w
 C

ha
r i

nt
o 

Fo
rm

ul
at

io
n

03
JU

N
03

*
08

JU
L0

3
F

Y
03

 D
W

P
03

JU
N

03
*

31
JU

L0
3

R
ev

ie
w

 R
ep

or
t

12
JU

N
03

18
JU

N
03

P
ro

cu
re

 C
he

m
ic

al
s

17
JU

N
03

15
JU

L0
3

Te
st

 P
la

n 
P

re
p

09
JU

L0
3

29
JU

L0
3

A
ss

is
t i

n 
T

es
t P

la
n 

fo
r F

Y
02

-2
14

JU
L0

3
24

JU
L0

3
Q

A
 A

na
ly

si
s 

of
 T

P
 fo

r F
Y

02
-2

28
JU

L0
3

30
JU

L0
3

Te
st

 P
la

n 
R

ev
ie

w
30

JU
L0

3
12

A
U

G
03

A
ss

is
t i

n 
R

un
 P

la
n 

fo
r F

Y
02

-2
11

A
U

G
03

14
A

U
G

03
R

un
 P

la
n 

P
re

p
13

A
U

G
03

26
A

U
G

03
S

et
 u

p 
fo

r T
es

t
13

A
U

G
03

02
S

E
P

03
Q

A
 A

na
ly

si
s 

of
 R

P
 fo

r F
Y

02
-2

18
A

U
G

03
20

A
U

G
03

R
un

 P
la

n 
R

ev
ie

w
27

A
U

G
03

03
S

E
P

03
T

ra
in

in
g

04
S

E
P

03
04

S
E

P
03

P
er

fo
rm

 T
es

t (
FY

02
)

08
S

E
P

03
30

S
E

P
03

P
er

fo
rm

 T
es

t
08

S
E

P
03

29
S

E
P

03
P

er
fo

rm
 3

 M
el

te
r R

un
s 

(2
 In

te
gr

at
ed

)
01

O
C

T
03

29
S

E
P

04

H
M

25
0 

 O
ff

 G
as

 T
re

at
m

en
t

B
as

el
in

e 
F

lo
w

sh
ee

t C
on

fig
., 

M
ai

nt
., 

&
 C

nt
rl

01
O

C
T

02
25

S
E

P
03

D
et

er
m

in
at

io
n 

of
 O

ff-
ga

s 
Tr

ea
tm

en
t F

&
O

R
s

01
O

C
T

02
25

S
E

P
03

O
ve

rs
ig

ht
 a

nd
 M

is
c.

 S
up

po
rt

01
O

C
T

02
25

S
E

P
03

C
on

tra
ct

 w
ith

 V
en

do
r

01
O

C
T

02
18

N
O

V
02

W
E

S
P

 S
pe

ci
fic

at
io

n
01

O
C

T
02

11
F

E
B

03
W

E
S

P
 D

es
ig

n 
&

 F
ab

ric
at

io
n

01
O

C
T

02
14

N
O

V
02

C
on

tra
ct

 w
ith

 M
el

te
r S

ite
01

O
C

T
02

27
N

O
V

02
M

er
cu

ry
 V

ap
or

-L
iq

ui
d 

E
qu

ili
br

ia
01

O
C

T
02

25
S

E
P

03
S

cr
ub

be
r S

pe
ci

fic
at

io
n

01
O

C
T

02
18

M
A

R
03

T
es

t P
la

nn
in

g,
 P

re
p.

 &
 O

ve
rs

ig
ht

01
O

C
T

02
07

JA
N

03
P

er
fo

rm
an

ce
 M

od
el

in
g 

w
/ C

he
m

ki
n

01
O

C
T

02
25

S
E

P
03

C
at

al
ys

t S
pe

ci
fic

at
io

n 
&

 P
ro

cu
re

m
en

t
01

O
C

T
02

11
N

O
V

02
S

C
R

 T
es

t P
la

nn
in

g,
 P

re
p.

, &
 O

ve
rs

ig
ht

01
O

C
T

02
22

JA
N

03
D

ef
in

e 
R

eq
ui

re
m

en
ts

 fo
r M

A
C

T
 C

om
pl

ia
nc

e
01

O
C

T
02

25
S

E
P

03
M

er
cu

ry
-C

es
iu

m
 R

em
ov

al
 - 

S
cr

ub
01

O
C

T
02

25
S

E
P

03
E

ffe
ct

s 
of

 N
O

x 
on

 G
A

C
 P

er
fo

rm
an

ce
01

O
C

T
02

03
JU

N
03

T
es

t P
la

nn
in

g,
 P

re
pa

ra
tio

n,
 &

 O
ve

rs
ig

ht
08

O
C

T
02

24
M

A
R

03
M

er
cu

ry
 C

on
t. 

E
m

is
si

on
 M

on
ito

r (
C

E
M

)
08

O
C

T
02

16
D

E
C

02

FY
02

FY
03

FY
04

FY
05

R
ev

ie
w

 o
n 

S
ite

R
ev

ie
w

 C
le

m
so

n 
- 2

A
ss

is
t i

n 
T

es
t P

la
n 

fo
r F

Y
02

-1
Q

A
 A

na
ly

si
s 

of
 T

P
 fo

r F
Y

02
-1

A
ss

is
t i

n 
R

un
 P

la
n 

fo
r F

Y
02

-1
Q

A
 A

na
ly

si
s 

of
 R

P
 fo

r F
Y

02
-1

P
er

fo
rm

 T
es

t
E

va
lu

at
e 

M
el

te
r P

er
fo

rm
an

ce
 to

 D
at

e
C

ho
os

e 
S

ys
te

m
 (M

ee
tin

g)
D

oc
um

en
t D

ec
is

io
n 

B
as

is
E

va
lu

at
e 

D
at

a
In

co
rp

or
at

e 
ne

w
 C

ha
r i

nt
o 

Fo
rm

ul
at

io
n

F
Y

03
 D

W
P

R
ev

ie
w

 R
ep

or
t

P
ro

cu
re

 C
he

m
ic

al
s

Te
st

 P
la

n 
P

re
p

A
ss

is
t i

n 
T

es
t P

la
n 

fo
r F

Y
02

-2
Q

A
 A

na
ly

si
s 

of
 T

P
 fo

r F
Y

02
-2

Te
st

 P
la

n 
R

ev
ie

w
A

ss
is

t i
n 

R
un

 P
la

n 
fo

r F
Y

02
-2

R
un

 P
la

n 
P

re
p

S
et

 u
p 

fo
r T

es
t

Q
A

 A
na

ly
si

s 
of

 R
P

 fo
r F

Y
02

-2
R

un
 P

la
n 

R
ev

ie
w

T
ra

in
in

g
P

er
fo

rm
 T

es
t (

FY
02

)
P

er
fo

rm
 T

es
t

P
er

fo
rm

 3
 M

el
te

r R
un

s 
(2

 In
te

gr
at

ed
) B

as
el

in
e 

F
lo

w
sh

ee
t C

on
fig

., 
M

ai
nt

., 
&

 C
nt

rl
D

et
er

m
in

at
io

n 
of

 O
ff-

ga
s 

Tr
ea

tm
en

t F
&

O
R

s
O

ve
rs

ig
ht

 a
nd

 M
is

c.
 S

up
po

rt
C

on
tra

ct
 w

ith
 V

en
do

r
W

E
S

P
 S

pe
ci

fic
at

io
n

W
E

S
P

 D
es

ig
n 

&
 F

ab
ric

at
io

n
C

on
tra

ct
 w

ith
 M

el
te

r S
ite

M
er

cu
ry

 V
ap

or
-L

iq
ui

d 
E

qu
ili

br
ia

S
cr

ub
be

r S
pe

ci
fic

at
io

n
T

es
t P

la
nn

in
g,

 P
re

p.
 &

 O
ve

rs
ig

ht
P

er
fo

rm
an

ce
 M

od
el

in
g 

w
/ C

he
m

ki
n

C
at

al
ys

t S
pe

ci
fic

at
io

n 
&

 P
ro

cu
re

m
en

t
S

C
R

 T
es

t P
la

nn
in

g,
 P

re
p.

, &
 O

ve
rs

ig
ht

D
ef

in
e 

R
eq

ui
re

m
en

ts
 fo

r M
A

C
T

 C
om

pl
ia

nc
e

M
er

cu
ry

-C
es

iu
m

 R
em

ov
al

 - 
S

cr
ub

E
ffe

ct
s 

of
 N

O
x 

on
 G

A
C

 P
er

fo
rm

an
ce

T
es

t P
la

nn
in

g,
 P

re
pa

ra
tio

n,
 &

 O
ve

rs
ig

ht
M

er
cu

ry
 C

on
t. 

E
m

is
si

on
 M

on
ito

r (
C

E
M

)



25
S

E
P

01
 1

4:
57

B
ec

h
te

l B
W

X
T

 Id
ah

o
, L

L
C

P
B

S
-1

02
 ID

A
H

O
 W

A
S

T
E

 V
IT

R
IF

IC
A

T
IO

N
T

ec
h

n
o

lo
g

y 
D

ev
el

o
p

m
en

t 
W

o
rk

 P
ac

ka
g

e 
S

ch
ed

u
le

s 
(E

M
-4

0)

S
he

et
 7

 o
f 8

A
ct

iv
ity

D
es

cr
ip

tio
n

E
ar

ly
S

ta
rt

E
ar

ly
Fi

ni
sh

C
on

tra
ct

 w
ith

 M
S

E
 (v

ia
 N

E
T

L)
15

O
C

T
02

18
F

E
B

03
C

on
tra

ct
 w

ith
 M

el
te

r S
ite

12
N

O
V

02
22

JA
N

03
Tr

av
el

 to
 te

st
 s

ite
 (2

x)
02

D
E

C
02

24
F

E
B

03
Tr

av
el

 to
 te

st
 s

ite
 (2

x)
17

D
E

C
02

*
18

F
E

B
03

Te
st

 E
xe

cu
tio

n
08

JA
N

03
18

F
E

B
03

Tr
av

el
 to

 te
st

 s
ite

 (2
x)

23
JA

N
03

12
M

A
R

03
W

E
S

P
 T

es
t P

la
nn

in
g,

 P
re

p.
, &

 O
ve

rs
ig

ht
11

F
E

B
03

*
30

S
E

P
03

C
or

ro
si

on
 M

iti
ga

tio
n

11
F

E
B

03
30

S
E

P
03

T
es

t E
va

lu
at

io
n 

&
 R

ep
or

tin
g

19
F

E
B

03
21

A
P

R
03

W
E

S
P

 T
es

t E
xe

cu
tio

n
25

F
E

B
03

*
28

A
P

R
03

Te
st

 E
xe

cu
tio

n
13

M
A

R
03

10
JU

L0
3

C
on

tra
ct

 w
ith

 M
el

te
r S

ite
19

M
A

R
03

29
A

P
R

03
S

cr
ub

be
r T

es
t P

la
nn

in
g,

 P
re

p.
, &

 O
ve

rs
ig

ht
26

M
A

R
03

03
S

E
P

03
T

es
t E

va
lu

at
io

n 
&

 R
ep

or
tin

g
27

M
A

R
03

24
JU

L0
3

E
qu

ip
m

en
t D

es
ig

n,
 F

ab
ric

at
io

n,
 &

 M
od

s
01

A
P

R
03

*
05

M
A

Y
03

La
b 

S
ca

le
 C

ol
um

n 
Te

st
in

g 
Fo

r G
A

C
01

A
P

R
03

*
15

S
E

P
03

K
in

et
ic

s 
of

 M
er

cu
ry

 V
ap

or
 O

xi
da

tio
n 

in
 M

O
01

A
P

R
03

15
S

E
P

03
S

cr
ub

be
r D

es
ig

n 
an

d 
P

ro
cu

re
m

en
t

09
A

P
R

03
13

M
A

Y
03

T
es

t E
va

lu
at

io
n 

&
 R

ep
or

tin
g

29
A

P
R

03
01

JU
L0

3
Tr

av
el

 to
 te

st
 s

ite
 (2

x)
15

M
A

Y
03

18
JU

N
03

Te
st

 E
xe

cu
tio

n
15

M
A

Y
03

18
JU

N
03

Tr
av

el
 to

 te
st

 s
ite

 (2
x)

21
M

A
Y

03
24

JU
N

03
S

cr
ub

be
r T

es
t E

xe
cu

tio
n

21
M

A
Y

03
24

JU
N

03
T

es
t E

va
lu

at
io

n 
&

 R
ep

or
tin

g
02

JU
L0

3
29

S
E

P
03

T
es

t E
va

lu
at

io
n 

&
 R

ep
or

tin
g

07
JU

L0
3

30
S

E
P

03
B

as
el

in
e 

F
lo

w
sh

ee
t C

on
fig

., 
M

ai
nt

., 
&

 C
nt

rl
01

O
C

T
03

27
S

E
P

04
D

et
er

m
in

at
io

n 
of

 O
ff-

ga
s 

Tr
ea

tm
en

t F
&

O
R

s
01

O
C

T
03

27
S

E
P

04
O

ve
rs

ig
ht

 a
nd

 M
is

c.
 S

up
po

rt
01

O
C

T
03

27
S

E
P

04
C

on
tra

ct
 w

ith
 V

en
do

r
01

O
C

T
03

18
N

O
V

03
W

E
S

P
 S

pe
ci

fic
at

io
n

01
O

C
T

03
11

F
E

B
04

W
E

S
P

 D
es

ig
n 

&
 F

ab
ric

at
io

n
01

O
C

T
03

17
N

O
V

03
C

on
tra

ct
 w

ith
 M

el
te

r S
ite

01
O

C
T

03
01

D
E

C
03

M
er

cu
ry

 V
ap

or
-L

iq
ui

d 
E

qu
ili

br
ia

01
O

C
T

03
27

S
E

P
04

S
cr

ub
be

r S
pe

ci
fic

at
io

n
01

O
C

T
03

17
M

A
R

04
T

es
t P

la
nn

in
g,

 P
re

p.
 &

 O
ve

rs
ig

ht
01

O
C

T
03

07
JA

N
04

P
er

fo
rm

an
ce

 M
od

el
in

g 
w

/ C
he

m
ki

n
01

O
C

T
03

27
S

E
P

04
C

at
al

ys
t S

pe
ci

fic
at

io
n 

&
 P

ro
cu

re
m

en
t

01
O

C
T

03
11

N
O

V
03

S
C

R
 T

es
t P

la
nn

in
g,

 P
re

p.
, &

 O
ve

rs
ig

ht
01

O
C

T
03

22
JA

N
04

D
ef

in
e 

R
eq

ui
re

m
en

ts
 fo

r M
A

C
T

 C
om

pl
ia

nc
e

01
O

C
T

03
27

S
E

P
04

M
er

cu
ry

-C
es

iu
m

 R
em

ov
al

 - 
S

cr
ub

01
O

C
T

03
27

S
E

P
04

E
ffe

ct
s 

of
 N

O
x 

on
 G

A
C

 P
er

fo
rm

an
ce

01
O

C
T

03
02

JU
N

04
T

es
t P

la
nn

in
g,

 P
re

pa
ra

tio
n,

 &
 O

ve
rs

ig
ht

08
O

C
T

03
23

M
A

R
04

M
er

cu
ry

 C
on

t. 
E

m
is

si
on

 M
on

ito
r (

C
E

M
)

08
O

C
T

03
16

D
E

C
03

C
on

tra
ct

 w
ith

 M
S

E
 (v

ia
 N

E
T

L)
15

O
C

T
03

18
F

E
B

04
C

on
tra

ct
 w

ith
 M

el
te

r S
ite

12
N

O
V

03
22

JA
N

04
Tr

av
el

 to
 te

st
 s

ite
 (2

x)
02

D
E

C
03

24
F

E
B

04
Tr

av
el

 to
 te

st
 s

ite
 (2

x)
17

D
E

C
03

*
18

F
E

B
04

FY
02

FY
03

FY
04

FY
05

C
on

tra
ct

 w
ith

 M
S

E
 (v

ia
 N

E
T

L)
C

on
tra

ct
 w

ith
 M

el
te

r S
ite

Tr
av

el
 to

 te
st

 s
ite

 (2
x)

Tr
av

el
 to

 te
st

 s
ite

 (2
x)

Te
st

 E
xe

cu
tio

n
Tr

av
el

 to
 te

st
 s

ite
 (2

x)
W

E
S

P
 T

es
t P

la
nn

in
g,

 P
re

p.
, &

 O
ve

rs
ig

ht
C

or
ro

si
on

 M
iti

ga
tio

n
T

es
t E

va
lu

at
io

n 
&

 R
ep

or
tin

g
W

E
S

P
 T

es
t E

xe
cu

tio
n

Te
st

 E
xe

cu
tio

n
C

on
tra

ct
 w

ith
 M

el
te

r S
ite

S
cr

ub
be

r T
es

t P
la

nn
in

g,
 P

re
p.

, &
 O

ve
rs

ig
ht

T
es

t E
va

lu
at

io
n 

&
 R

ep
or

tin
g

E
qu

ip
m

en
t D

es
ig

n,
 F

ab
ric

at
io

n,
 &

 M
od

s
La

b 
S

ca
le

 C
ol

um
n 

Te
st

in
g 

Fo
r G

A
C

K
in

et
ic

s 
of

 M
er

cu
ry

 V
ap

or
 O

xi
da

tio
n 

in
 M

O
S

cr
ub

be
r D

es
ig

n 
an

d 
P

ro
cu

re
m

en
t

T
es

t E
va

lu
at

io
n 

&
 R

ep
or

tin
g

Tr
av

el
 to

 te
st

 s
ite

 (2
x)

Te
st

 E
xe

cu
tio

n
Tr

av
el

 to
 te

st
 s

ite
 (2

x)
S

cr
ub

be
r T

es
t E

xe
cu

tio
n

T
es

t E
va

lu
at

io
n 

&
 R

ep
or

tin
g

T
es

t E
va

lu
at

io
n 

&
 R

ep
or

tin
g

B
as

el
in

e 
F

lo
w

sh
ee

t C
on

fig
., 

M
ai

nt
., 

&
 C

nt
rl

D
et

er
m

in
at

io
n 

of
 O

ff-
ga

s 
Tr

ea
tm

en
t F

&
O

R
s

O
ve

rs
ig

ht
 a

nd
 M

is
c.

 S
up

po
rt

C
on

tra
ct

 w
ith

 V
en

do
r

W
E

S
P

 S
pe

ci
fic

at
io

n
W

E
S

P
 D

es
ig

n 
&

 F
ab

ric
at

io
n

C
on

tra
ct

 w
ith

 M
el

te
r S

ite
M

er
cu

ry
 V

ap
or

-L
iq

ui
d 

E
qu

ili
br

ia

S
cr

ub
be

r S
pe

ci
fic

at
io

n
T

es
t P

la
nn

in
g,

 P
re

p.
 &

 O
ve

rs
ig

ht
P

er
fo

rm
an

ce
 M

od
el

in
g 

w
/ C

he
m

ki
n

C
at

al
ys

t S
pe

ci
fic

at
io

n 
&

 P
ro

cu
re

m
en

t
S

C
R

 T
es

t P
la

nn
in

g,
 P

re
p.

, &
 O

ve
rs

ig
ht

D
ef

in
e 

R
eq

ui
re

m
en

ts
 fo

r M
A

C
T

 C
om

pl
ia

nc
e

M
er

cu
ry

-C
es

iu
m

 R
em

ov
al

 - 
S

cr
ub

E
ffe

ct
s 

of
 N

O
x 

on
 G

A
C

 P
er

fo
rm

an
ce

T
es

t P
la

nn
in

g,
 P

re
pa

ra
tio

n,
 &

 O
ve

rs
ig

ht
M

er
cu

ry
 C

on
t. 

E
m

is
si

on
 M

on
ito

r (
C

E
M

)
C

on
tra

ct
 w

ith
 M

S
E

 (v
ia

 N
E

T
L)

C
on

tra
ct

 w
ith

 M
el

te
r S

ite
Tr

av
el

 to
 te

st
 s

ite
 (2

x)
Tr

av
el

 to
 te

st
 s

ite
 (2

x)



25
S

E
P

01
 1

4:
57

B
ec

h
te

l B
W

X
T

 Id
ah

o
, L

L
C

P
B

S
-1

02
 ID

A
H

O
 W

A
S

T
E

 V
IT

R
IF

IC
A

T
IO

N
T

ec
h

n
o

lo
g

y 
D

ev
el

o
p

m
en

t 
W

o
rk

 P
ac

ka
g

e 
S

ch
ed

u
le

s 
(E

M
-4

0)

S
he

et
 8

 o
f 8

A
ct

iv
ity

D
es

cr
ip

tio
n

E
ar

ly
S

ta
rt

E
ar

ly
Fi

ni
sh

Te
st

 E
xe

cu
tio

n
08

JA
N

04
18

F
E

B
04

Tr
av

el
 to

 te
st

 s
ite

 (2
x)

26
JA

N
04

11
M

A
R

04
W

E
S

P
 T

es
t P

la
nn

in
g,

 P
re

p.
, &

 O
ve

rs
ig

ht
12

F
E

B
04

*
28

S
E

P
04

C
or

ro
si

on
 M

iti
ga

tio
n

12
F

E
B

04
27

S
E

P
04

T
es

t E
va

lu
at

io
n 

&
 R

ep
or

tin
g

19
F

E
B

04
20

A
P

R
04

W
E

S
P

 T
es

t E
xe

cu
tio

n
25

F
E

B
04

27
A

P
R

04
Te

st
 E

xe
cu

tio
n

15
M

A
R

04
12

JU
L0

4
C

on
tra

ct
 w

ith
 M

el
te

r S
ite

18
M

A
R

04
28

A
P

R
04

E
qu

ip
m

en
t D

es
ig

n,
 F

ab
ric

at
io

n,
 &

 M
od

s
24

M
A

R
04

*
27

A
P

R
04

S
cr

ub
be

r T
es

t P
la

nn
in

g,
 P

re
p.

, &
 O

ve
rs

ig
ht

25
M

A
R

04
01

S
E

P
04

T
es

t E
va

lu
at

io
n 

&
 R

ep
or

tin
g

29
M

A
R

04
26

JU
L0

4
La

b 
S

ca
le

 C
ol

um
n 

Te
st

in
g 

Fo
r G

A
C

05
A

P
R

04
*

16
S

E
P

04
K

in
et

ic
s 

of
 M

er
cu

ry
 V

ap
or

 O
xi

da
tio

n 
in

 M
O

05
A

P
R

04
16

S
E

P
04

S
cr

ub
be

r D
es

ig
n 

an
d 

P
ro

cu
re

m
en

t
08

A
P

R
04

12
M

A
Y

04
T

es
t E

va
lu

at
io

n 
&

 R
ep

or
tin

g
28

A
P

R
04

30
JU

N
04

Tr
av

el
 to

 te
st

 s
ite

 (2
x)

10
M

A
Y

04
10

JU
N

04
Te

st
 E

xe
cu

tio
n

10
M

A
Y

04
10

JU
N

04
Tr

av
el

 to
 te

st
 s

ite
 (2

x)
20

M
A

Y
04

23
JU

N
04

S
cr

ub
be

r T
es

t E
xe

cu
tio

n
20

M
A

Y
04

23
JU

N
04

T
es

t E
va

lu
at

io
n 

&
 R

ep
or

tin
g

28
JU

N
04

22
S

E
P

04
T

es
t E

va
lu

at
io

n 
&

 R
ep

or
tin

g
01

JU
L0

4
27

S
E

P
04

H
M

25
5 

 S
ec

on
da

ry
 W

as
te

 T
re

at
m

en
t

A
lte

rn
at

iv
e 

T
re

at
m

en
t T

es
tin

g
01

O
C

T
03

31
M

A
R

04
N

G
LW

 T
re

at
m

en
t

06
JA

N
04

31
M

A
R

04
W

A
C

 fo
r A

lte
rn

at
iv

e 
Tr

ea
tm

en
ts

 (E
va

p)
01

A
P

R
04

30
JU

N
04

G
as

 G
en

er
at

io
n 

fro
m

 G
ro

ut
01

A
P

R
04

27
S

E
P

04
W

A
C

 fo
r M

er
cu

ry
 D

is
po

sa
l

01
JU

L0
4

27
S

E
P

04

H
M

26
0 

 M
el

te
r 

E
va

lu
at

io
n

P
re

pa
re

 T
B

A
01

O
C

T
02

31
O

C
T

02
W

or
k 

P
ac

ka
ge

 M
an

ag
m

en
t

01
O

C
T

02
29

S
E

P
03

P
re

pa
re

 IH
R

 M
od

ifi
ca

tio
ns

07
O

C
T

02
*

19
D

E
C

02
P

re
pa

re
 T

es
t P

la
n

15
O

C
T

02
*

19
D

E
C

02
P

ro
cu

re
 C

he
m

ic
al

s
11

N
O

V
02

*
24

D
E

C
02

P
er

fo
rm

 T
es

tin
g

06
JA

N
03

*
04

S
E

P
03

W
rit

e 
D

ra
ft 

R
ep

or
t

16
JU

N
03

*
14

A
U

G
03

E
di

t F
in

al
 R

ep
or

t
08

S
E

P
03

*
30

S
E

P
03

FY
02

FY
03

FY
04

FY
05

Te
st

 E
xe

cu
tio

n
Tr

av
el

 to
 te

st
 s

ite
 (2

x)
W

E
S

P
 T

es
t P

la
nn

in
g,

 P
re

p.
, &

 O
ve

rs
ig

ht
C

or
ro

si
on

 M
iti

ga
tio

n
T

es
t E

va
lu

at
io

n 
&

 R
ep

or
tin

g
W

E
S

P
 T

es
t E

xe
cu

tio
n

Te
st

 E
xe

cu
tio

n
C

on
tra

ct
 w

ith
 M

el
te

r S
ite

E
qu

ip
m

en
t D

es
ig

n,
 F

ab
ric

at
io

n,
 &

 M
od

s
S

cr
ub

be
r T

es
t P

la
nn

in
g,

 P
re

p.
, &

 O
ve

rs
ig

ht
T

es
t E

va
lu

at
io

n 
&

 R
ep

or
tin

g
La

b 
S

ca
le

 C
ol

um
n 

Te
st

in
g 

Fo
r G

A
C

K
in

et
ic

s 
of

 M
er

cu
ry

 V
ap

or
 O

xi
da

tio
n 

in
 M

O
S

cr
ub

be
r D

es
ig

n 
an

d 
P

ro
cu

re
m

en
t

T
es

t E
va

lu
at

io
n 

&
 R

ep
or

tin
g

Tr
av

el
 to

 te
st

 s
ite

 (2
x)

Te
st

 E
xe

cu
tio

n
Tr

av
el

 to
 te

st
 s

ite
 (2

x)
S

cr
ub

be
r T

es
t E

xe
cu

tio
n

T
es

t E
va

lu
at

io
n 

&
 R

ep
or

tin
g

T
es

t E
va

lu
at

io
n 

&
 R

ep
or

tin
g

A
lte

rn
at

iv
e 

T
re

at
m

en
t T

es
tin

g

N
G

LW
 T

re
at

m
en

t
W

A
C

 fo
r A

lte
rn

at
iv

e 
Tr

ea
tm

en
ts

 (E
va

p)
G

as
 G

en
er

at
io

n 
fro

m
 G

ro
ut

W
A

C
 fo

r M
er

cu
ry

 D
is

po
sa

l

P
re

pa
re

 T
B

A
W

or
k 

P
ac

ka
ge

 M
an

ag
m

en
t

P
re

pa
re

 IH
R

 M
od

ifi
ca

tio
ns

P
re

pa
re

 T
es

t P
la

n
P

ro
cu

re
 C

he
m

ic
al

s
P

er
fo

rm
 T

es
tin

g
W

rit
e 

D
ra

ft 
R

ep
or

t
E

di
t F

in
al

 R
ep

or
t



Appendix B

Idaho Waste Vitrification Facilities Project Schedule
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